

SenseSmartRegion - Feature #81

Backlog # 43 (In Progress): Make different actors develop services on the platform

Start procurement of third parties for service development

03/29/2018 11:00 AM - Leif Häggmark

Status:	Closed	Start date:	03/28/2018
Priority:	Normal	Due date:	05/11/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/29/2018 11:01 AM - Leif Häggmark

- Sprint changed from Sprint 21 to Sprint 22

#2 - 04/26/2018 10:37 AM - Leif Häggmark

- Status changed from New to In Progress

#3 - 04/26/2018 10:37 AM - Leif Häggmark

- Sprint changed from Sprint 22 to Sprint 23

#4 - 04/26/2018 10:45 AM - Leif Häggmark

- Due date changed from 04/25/2018 to 05/11/2018

#5 - 05/16/2018 06:44 AM - Leif Häggmark

- Status changed from In Progress to New

#6 - 05/16/2018 06:44 AM - Leif Häggmark

- Status changed from New to Closed