
SenseSmartRegion - Backlog #92

LoRa research

04/26/2018 10:56 AM - Leif Häggmark

Status: In Progress Start date: 04/25/2018

Priority: Normal Due date: 05/16/2018

Assignee:  % Done: 100%

Category:  Estimated time: 0.00 hour

Target version:  Spent time: 0.00 hour

Description

Subtasks:

Feature # 93: Make presentations of results at our project meeting 2018-05-16 Closed

History

#1 - 04/26/2018 10:56 AM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 23
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