

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
710	ENISDA	Feature	New	Normal	Look at NRLYZE's 3D-tool	Joo Chan Kim	03/11/2025 03:58 PM
709	ENISDA	Feature	New	Normal	Study state of the art regarding visualization of buildings, anomalies, energy flows...	Saguna Saguna	03/11/2025 03:59 PM
708	ENISDA	Feature	New	Normal	Look for 3D maps of Kristianstad	Staffan Fredlund	03/11/2025 04:04 PM
707	ENISDA	Feature	New	Normal	Look for BIM or 3D models of "our schools"	Petar Mitrovic	03/11/2025 03:55 PM
706	ENISDA	Feature	New	Normal	Suggest date for study visit in Kristianstad after summer	Petar Mitrovic	03/11/2025 03:54 PM
705	ENISDA	Backlog	New	Normal	Study visits	Leif Häggmark	03/11/2025 03:53 PM
704	ENISDA	Feature	New	Normal	Check state of the art of higher levels in ontology	Saguna Saguna	03/11/2025 01:53 PM
703	ENISDA	Backlog	New	Normal	Visualization	Joo Chan Kim	03/07/2025 12:08 PM
702	ESUDA	Feature	New	Normal	Arrange meeting to discuss how to get data from Sara kulturhus	Leif Häggmark	02/28/2025 11:44 AM
701	ESUDA	Feature	New	Normal	Help Nafil and Ruvimbo to get access to schedules	Leif Häggmark	02/28/2025 11:44 AM
700	ESUDA	Feature	New	Normal	Talk to Google Hackathon organizers - Sell in challenges from ESUDA	Leif Häggmark	02/28/2025 11:42 AM
699	ESUDA	Feature	New	Normal	Show ESUDA at Gender contact point day	Leif Häggmark	02/28/2025 11:40 AM
698	ESUDA	Feature	New	Normal	Request stand at EUSEW 2025	Leif Häggmark	02/28/2025 11:39 AM
697	ESUDA	Feature	New	Normal	Design and order rollup	Leif Häggmark	02/28/2025 11:38 AM
695	ENISDA	Feature	New	Normal	Ontology for Kristianstad, based on Piteå ontology	Lars Hansson	03/07/2025 11:59 AM
693	ENISDA	Backlog	In Progress	Normal	Security	Saguna Saguna	03/07/2025 12:00 PM
692	ENISDA	Feature	In Progress	Normal	Send requested data to Nafil	Petar Mitrovic	03/07/2025 11:59 AM
690	ESUDA	Feature	New	Normal	Look at a more hands-on dashboard	Joo Chan Kim	02/28/2025 11:37 AM
688	ESUDA	Feature	In Progress	Normal	Check if Skellefteå municipality has an updated BIM for Sara kulturhus	Andreas Hedlund	02/28/2025 11:37 AM
687	ESUDA	Feature	New	Normal	Plan for workshop with property owners 24/4		02/28/2025 11:37 AM
686	ESUDA	Feature	New	Normal	Book meeting with Pite energi - Skellefteå kraft regarding API	Leif Häggmark	02/28/2025 11:37 AM
682	ESUDA	Feature	In Progress	Normal	Look at graphic presentation together with Ruvimbo	Nafil Lami	02/28/2025 11:37 AM
678	ESUDA	Backlog	In Progress	Normal	Energy declarations	Johan Stenlund	02/28/2025 11:37 AM
673	ESUDA	Feature	In Progress	Normal	Check if there are BIM models for any of the schools in Skellefteå and Piteå	Anders Haraldsson	02/28/2025 11:37 AM
671	ESUDA	Feature	In Progress	Normal	Followup of Zahraa's models in production	Andreas Hedlund	02/28/2025 11:37 AM
657	ENISDA	Backlog	In Progress	Normal	Ontology	Christer Åhlund	03/11/2025 01:53 PM
645	ESUDA	Feature	New	Normal	Also start thinking about "clicking down" to separate buildings (together with CGI)	Anders Haraldsson	02/28/2025 11:37 AM
643	ESUDA	Feature	In Progress	Normal	Keep on working with ontologies together with Ruvimbo	Nafil Lami	02/28/2025 11:37 AM
642	ESUDA	Backlog	In Progress	Normal	Ontologies	Christer Åhlund	02/28/2025 11:37 AM
641	ESUDA	Feature	New	Normal	Titta på API för att ta in data från plattformen till 3D-visualisering	Johan Vesslén	02/28/2025 11:37 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
639	ENISDA	Backlog	In Progress	Normal	Adminstration	Leif Häggmark	08/21/2024 09:16 AM
638	ENISDA	Feature	In Progress	Normal	Start looking at connectivity for LTU	Lars Hansson	03/07/2025 11:59 AM
634	ENISDA	Backlog	In Progress	Normal	Connectivity	Lars Hansson	03/07/2025 11:59 AM
633	ENISDA	Backlog	In Progress	Normal	Access to data	Lars Hansson	03/07/2025 11:59 AM
630	ESUDA	Backlog	In Progress	Normal	Rapportering till TVV	Leif Häggmark	02/28/2025 11:37 AM
629	ESUDA	Backlog	In Progress	Normal	Hackathon	Leif Häggmark	02/28/2025 11:42 AM
626	ESUDA	Backlog	In Progress	Normal	Visualization	Johan Vesslén	02/28/2025 11:37 AM
619	ESUDA	Feature	In Progress	Normal	Välj ut fastigheter med mycket rumstemperaturs- och luftkvalitetssensorer	Johan Andersson	02/28/2025 11:37 AM
617	ESUDA	Feature	In Progress	Normal	Namnge taggar för Skellefteå, tillsammans med Johan A och Anders Jonsson	Andreas Hedlund	02/28/2025 11:36 AM
609	ESUDA	Feature	In Progress	Normal	Start fetching data	Robin Edwards	02/28/2025 11:36 AM
607	ESUDA	Backlog	In Progress	Normal	Machine learning	Saguna Saguna	02/28/2025 11:37 AM
597	ESUDA	Backlog	In Progress	Normal	Metadata	Johan Andersson	05/14/2024 09:33 AM
595	ESUDA	Backlog	In Progress	Normal	Disseminering	Leif Häggmark	02/28/2025 11:40 AM
593	ESUDA	Backlog	In Progress	Normal	Dataset	Leif Häggmark	05/13/2024 08:42 AM
591	ESUDA	Backlog	In Progress	Normal	Åtkomst till fastighetssystemen	Leif Häggmark	02/28/2025 11:44 AM
588	ESUDA	Backlog	In Progress	Normal	Välj ut fastigheter	Leif Häggmark	04/26/2024 12:52 PM
587	SSiO	Feature	New	Normal	Put up company final reports on the web	Leif Häggmark	10/18/2023 01:27 PM
586	SSiO	Feature	New	Normal	Dismount sensors from the last 2 apartments	Leif Häggmark	10/18/2023 01:26 PM
585	SSiO	Feature	New	Normal	See to that we buy an UPS for the sever	Christer Åhlund	10/18/2023 01:24 PM
582	SSiO	Feature	In Progress	Normal	Set up Grafana for data visualization, use air quality sensor as example	Robin Edwards	10/18/2023 01:21 PM
581	SSiO	Feature	In Progress	Normal	See to that Sokigo get real time data from sensors	Christer Åhlund	10/18/2023 01:36 PM
580	SSiO	Feature	New	Normal	Get data from SSiO platform for the Riksbyggen app	Robin Edwards	10/18/2023 01:26 PM
578	SSiO	Feature	In Progress	Normal	Update remaining gateways	Robin Edwards	10/18/2023 01:22 PM
577	SSiO	Feature	In Progress	Normal	Make final report	Leif Häggmark	10/18/2023 01:36 PM
571	SSiO	Feature	New	Normal	Send information security thesis works to Leif	Saguna Saguna	10/18/2023 01:27 PM
561	SSiO	Feature	New	Normal	Develop app for Riksbyggen	Joo Chan Kim	10/18/2023 01:26 PM
554	SSiO	Backlog	New	Normal	FraViVo related	Christer Åhlund	10/18/2023 01:39 PM
549	SSiO	Feature	In Progress	Normal	Get feedback from Sundbyberg	Anders Haraldsson	10/18/2023 01:46 PM
536	SSiO	Feature	In Progress	Normal	See to that we develope code to communicate with IoT Open	Christer Åhlund	10/18/2023 01:27 PM
510	SSiO	Backlog	In Progress	Normal	Giotis related	Christer Åhlund	10/18/2023 01:27 PM
507	SSiO	Backlog	In Progress	Normal	Web site	Leif Häggmark	10/18/2023 01:27 PM
452	SSiO	Backlog	In Progress	Normal	Municipality building data	Zahraa Shahid	01/11/2022 03:17 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
429	SSiO	Backlog	In Progress	Normal	Dissemination	Leif Häggmark	10/18/2023 01:36 PM
410	SSiO	Feature	New	Normal	Start looking at our testbed offer	Christer Åhlund	09/07/2021 12:31 PM
409	SSiO	Backlog	In Progress	Normal	Phoenix related	Leif Häggmark	10/18/2023 01:26 PM
408	SSiO	Backlog	New	Normal	Testbed	Christer Åhlund	09/07/2021 12:31 PM
399	SSiO	Backlog	In Progress	Normal	Multi modal interaction	Christer Åhlund	05/29/2023 03:01 PM
387	SSiO	Feature	In Progress	Normal	Start looking at integration to our platform	Christer Åhlund	10/18/2023 01:25 PM
379	SSiO	Feature	New	Normal	Plan for usability test	Karan Mitra	02/16/2021 03:21 PM
375	SSiO	Backlog	In Progress	Normal	IVo related	Leif Häggmark	10/18/2023 01:26 PM
368	SSiO	Backlog	In Progress	Normal	Sara Kulturhus	Leif Häggmark	09/18/2023 07:19 AM
353	SSiO	Backlog	In Progress	Normal	Smart lamp posts	Leif Häggmark	10/18/2023 01:25 PM
346	SSiO	Backlog	In Progress	Normal	Plan for second half of the project	Leif Häggmark	11/08/2021 05:11 PM
329	SSiO	Backlog	In Progress	Normal	Publications connected to the project	Karan Mitra	04/05/2022 11:41 AM
327	SSiO	Feature	New	Normal	Test together with VA applikation	Anders Haraldsson	02/08/2023 01:38 PM
320	SSiO	Backlog	In Progress	Normal	FIWARE	Christer Åhlund	04/22/2020 02:16 PM
294	SSiO	Feature	New	Normal	Follow up meeting with Ceilia Trepka-Bloch	Leif Häggmark	04/22/2020 02:12 PM
275	SSiO	Backlog	In Progress	Normal	Keep contact with CAAP	Leif Häggmark	01/11/2022 03:15 PM
268	SSiO	Backlog	In Progress	Normal	Presentations	Leif Häggmark	05/17/2019 11:30 AM
265	SSiO	Backlog	In Progress	Normal	Demo for Creative summit (June 12th)	Leif Häggmark	09/10/2019 03:01 PM
259	SSiO	Feature	In Progress	Normal	Continue the dialogue with the municipality	Leif Häggmark	04/22/2020 02:12 PM
240	SSiO	Feature	In Progress	Normal	Check with Alimak and Anders Saadio how satisfied they are	Leif Häggmark	06/14/2019 02:26 PM
236	SSiO	Backlog	In Progress	Normal	Actions to simplify and promote data providing and presentation	Leif Häggmark	06/22/2021 03:13 PM
226	SSiO	Backlog	In Progress	Normal	Municipality IoT Innovator kit	Leif Häggmark	08/28/2023 08:47 AM
225	SSiO	Backlog	In Progress	Normal	Västerbotten på Grand	Leif Häggmark	01/29/2019 02:52 PM
202	SSiO	Backlog	In Progress	Normal	Platform functions		10/18/2023 01:24 PM
190	SSiO	Backlog	In Progress	Normal	Reporting to Tillväxtverket	Leif Häggmark	10/18/2023 01:36 PM
188	SSiO	Backlog	In Progress	Normal	LoRa network		10/18/2023 01:22 PM
185	SSiO	Backlog	In Progress	Normal	Redmine	Karan Mitra	01/29/2019 10:33 AM
183	SSiO	Backlog	In Progress	Normal	Other sensors	Leif Häggmark	10/31/2018 01:01 PM
176	SSiO	Feature	In Progress	Normal	Sogeti reports every sprint meewting	Leif Häggmark	06/14/2019 02:26 PM
160	SSiO	Backlog	In Progress	Normal	Sogeti work with Municipality lighting and Alimak	Leif Häggmark	06/14/2019 02:26 PM
157	SSiO	Backlog	In Progress	Normal	Machine learning for platform security	Anders Hedlund	06/22/2023 01:04 PM
154	SSiO	Backlog	In Progress	Normal	Broaden platform competence	Christer Åhlund	09/25/2018 08:46 AM
150	SSiO	Backlog	In Progress	Normal	Hackathon ARctic Challenge 2018	Leif Häggmark	11/29/2019 04:57 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
148	SSiO	Backlog	In Progress	Normal	Parking service		04/22/2020 02:12 PM
146	SSiO	Backlog	In Progress	Normal	Dust bin service		04/22/2020 02:12 PM
144	SSiO	Backlog	In Progress	Normal	Actuation function	Raihan UI Islam	04/26/2019 10:49 AM
132	SSiO	Backlog	In Progress	Normal	Make presentation at a FIWARE Summit		12/11/2018 09:56 AM
130	SSiO	Backlog	In Progress	Normal	Sensors	Leif Häggmark	01/09/2019 03:47 PM
127	SSiO	Backlog	In Progress	Normal	Hololens AR	Joo Chan Kim	02/16/2021 03:21 PM
122	SSiO	Backlog	In Progress	Normal	Air quality sensors	Daniel Granlund	10/18/2023 01:21 PM
120	SSiO	Backlog	In Progress	Normal	Hololens GPS	Anders Haraldsson	02/08/2023 01:38 PM
113	SSiO	Backlog	In Progress	Normal	Make documentation from SSR ready for SSiO	Karan Mitra	04/04/2022 08:10 AM
112	SSiO	Backlog	In Progress	Normal	Receive GUI documentation and store it in our Github	Karan Mitra	01/09/2019 09:08 AM
111	SSiO	Backlog	In Progress	Normal	Function to import VA data from Sokigo tools into CGI's AR-tool	Anders Haraldsson	10/18/2023 01:45 PM
110	SenseSmartRegion	Feature	New	Normal	Update documentation from workshops so that is up to date, and includes GUI	Raihan UI Islam	06/15/2018 01:17 PM
109	SenseSmartRegion	Feature	New	Normal	Check cost of open access for papers	Karan Mitra	06/14/2018 02:39 PM
108	SenseSmartRegion	Feature	New	Normal	Write proposal for FIWARE Summit - also involve Raihan	Karan Mitra	06/14/2018 02:38 PM
107	SenseSmartRegion	Backlog	New	Normal	Dissemination	Leif Häggmark	06/14/2018 02:38 PM
104	SenseSmartRegion	Feature	New	Normal	Send link to AR/Hololens code/documentation		06/14/2018 02:19 PM
103	SenseSmartRegion	Feature	New	Normal	Manage Sogeti's work with services	Leif Häggmark	06/14/2018 02:15 PM
102	SenseSmartRegion	Feature	New	Normal	Install GUI on our platform	Raihan UI Islam	06/14/2018 02:13 PM
101	SenseSmartRegion	Feature	New	Normal	Give Andreas access to our Github	Karan Mitra	06/14/2018 02:13 PM
100	SenseSmartRegion	Feature	New	Normal	Put GUI into "our" Github	Andreas Hedin	06/14/2018 02:13 PM
99	SenseSmartRegion	Feature	New	Normal	Check LoRa coverage at Lejonströmsbron		06/14/2018 02:16 PM
98	SenseSmartRegion	Feature	New	Normal	Assemble the 7 last sensors	Daniel Granlund	06/14/2018 02:16 PM
95	SenseSmartRegion	Feature	New	Normal	Introduce new person from LTU, to take over after NorthKingdom	Christer Åhlund	06/14/2018 02:19 PM
92	SenseSmartRegion	Backlog	In Progress	Normal	LoRa research		05/16/2018 11:16 AM
86	SenseSmartRegion	Feature	In Progress	Normal	Discuss price with Elsys and buy the sensors	Leif Häggmark	06/14/2018 02:15 PM
84	SenseSmartRegion	Feature	In Progress	Normal	Implement handling of data from our platform		06/14/2018 02:19 PM
82	SenseSmartRegion	Feature	In Progress	Normal	Compare public cloud providers and make cost calculation	Karan Mitra	06/14/2018 02:19 PM
79	SenseSmartRegion	Feature	In Progress	Normal	Develop LoRa part to support actuation	Raihan UI Islam	06/14/2018 02:13 PM
77	SenseSmartRegion	Backlog	In Progress	Normal	Host the platform after the project	Karan Mitra	06/14/2018 02:19 PM
74	SenseSmartRegion	Feature	In Progress	Normal	Ask for more Hololens GPS'es	Anders Haraldsson	06/14/2018 02:15 PM
70	SenseSmartRegion	Feature	In Progress	Normal	Place out sensors	Daniel Granlund	06/14/2018 02:16 PM
68	SenseSmartRegion	Feature	In Progress	Normal	Go on dicussing with CGI regarding their application and their demo	Anders Haraldsson	06/14/2018 02:15 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
66	SenseSmartRegion	Backlog	In Progress	Normal	SenseSmartRegion AR in Hololens		06/14/2018 02:19 PM
64	SenseSmartRegion	Backlog	In Progress	Normal	LoRa air quality sensors	Daniel Granlund	06/14/2018 02:16 PM
61	SenseSmartRegion	Feature	In Progress	Normal	Security report		02/20/2018 12:51 PM
47	SenseSmartRegion	Feature	In Progress	Normal	Start security analysis	Christer Åhlund	02/20/2018 12:51 PM
46	SenseSmartRegion	Feature	In Progress	Normal	How to develop virtual sensors with AR presentation	Raihan UI Islam	02/20/2018 12:49 PM
43	SenseSmartRegion	Backlog	In Progress	Normal	Make different actors develop services on the platform	Leif Häggmark	06/14/2018 02:15 PM
42	SenseSmartRegion	Backlog	In Progress	Normal	Access to data	Karan Mitra	06/14/2018 08:26 AM
41	SenseSmartRegion	Backlog	In Progress	Normal	Elsys sensors		06/14/2018 02:15 PM
40	SenseSmartRegion	Backlog	In Progress	Normal	Hackathon November 24th-26th	Leif Häggmark	12/08/2017 09:37 AM
39	SenseSmartRegion	Backlog	In Progress	Normal	How do we go on regarding AR?	Christer Åhlund	06/14/2018 02:15 PM
38	SenseSmartRegion	Backlog	In Progress	Normal	Security analysis of the platform	Christer Åhlund	02/20/2018 12:51 PM
37	SenseSmartRegion	Backlog	In Progress	Normal	Functions to set data of virtual sensors and presenting them as AR	Raihan UI Islam	02/20/2018 12:49 PM
36	SenseSmartRegion	Backlog	In Progress	Normal	Functions to actuate IoT devices	Raihan UI Islam	06/14/2018 02:13 PM
35	SenseSmartRegion	Backlog	In Progress	Normal	GUI incl. design, for administrating sensors connected to the platform	Jonas Bäckström	06/15/2018 01:17 PM
27	SenseSmartRegion	Backlog	In Progress	Normal	Add sensors	Saguna Saguna	01/26/2018 09:53 AM
26	SenseSmartRegion	Backlog	In Progress	Normal	Reports to Tillväxtverket	Leif Häggmark	03/29/2018 11:04 AM
25	SenseSmartRegion	Backlog	In Progress	Normal	Platform packaging	Karan Mitra	11/08/2017 09:15 AM