

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|-----|---------|---------|-------------|----------|---|-------------------|---------------------|
| 710 | ENISDA | Feature | New | Normal | Look at NRLYZE's 3D-tool | Joo Chan Kim | 03/11/2025 03:58 PM |
| 709 | ENISDA | Feature | New | Normal | Study state of the art regarding visualization of buildings, anomalies, energy flows... | Saguna Saguna | 03/11/2025 03:59 PM |
| 708 | ENISDA | Feature | New | Normal | Look for 3D maps of Kristianstad | Staffan Fredlund | 03/11/2025 04:04 PM |
| 707 | ENISDA | Feature | New | Normal | Look for BIM or 3D models of "our schools" | Petar Mitrovic | 03/11/2025 03:55 PM |
| 706 | ENISDA | Feature | New | Normal | Suggest date for study visit in Kristianstad after summer | Petar Mitrovic | 03/11/2025 03:54 PM |
| 705 | ENISDA | Backlog | New | Normal | Study visits | Leif Häggmark | 03/11/2025 03:53 PM |
| 704 | ENISDA | Feature | New | Normal | Check state of the art of higher levels in ontology | Saguna Saguna | 03/11/2025 01:53 PM |
| 703 | ENISDA | Backlog | New | Normal | Visualization | Joo Chan Kim | 03/07/2025 12:08 PM |
| 702 | ESUDA | Feature | New | Normal | Arrange meeting to discuss how to get data from Sara kulturhus | Leif Häggmark | 02/28/2025 11:44 AM |
| 701 | ESUDA | Feature | New | Normal | Help Nafil and Ruvimbo to get access to schedules | Leif Häggmark | 02/28/2025 11:44 AM |
| 700 | ESUDA | Feature | New | Normal | Talk to Google Hackathon organizers - Sell in challenges from ESUDA | Leif Häggmark | 02/28/2025 11:42 AM |
| 699 | ESUDA | Feature | New | Normal | Show ESUDA at Gender contact point day | Leif Häggmark | 02/28/2025 11:40 AM |
| 698 | ESUDA | Feature | New | Normal | Request stand at EUSEW 2025 | Leif Häggmark | 02/28/2025 11:39 AM |
| 697 | ESUDA | Feature | New | Normal | Design and order rollup | Leif Häggmark | 02/28/2025 11:38 AM |
| 695 | ENISDA | Feature | New | Normal | Ontology for Kristianstad, based on Piteå ontology | Lars Hansson | 03/07/2025 11:59 AM |
| 693 | ENISDA | Backlog | In Progress | Normal | Security | Saguna Saguna | 03/07/2025 12:00 PM |
| 692 | ENISDA | Feature | In Progress | Normal | Send requested data to Nafil | Petar Mitrovic | 03/07/2025 11:59 AM |
| 690 | ESUDA | Feature | New | Normal | Look at a more hands-on dashboard | Joo Chan Kim | 02/28/2025 11:37 AM |
| 688 | ESUDA | Feature | In Progress | Normal | Check if Skellefteå municipality has an updated BIM for Sara kulturhus | Andreas Hedlund | 02/28/2025 11:37 AM |
| 687 | ESUDA | Feature | New | Normal | Plan for workshop with property owners 24/4 | | 02/28/2025 11:37 AM |
| 686 | ESUDA | Feature | New | Normal | Book meeting with Pite energi - Skellefteå kraft regarding API | Leif Häggmark | 02/28/2025 11:37 AM |
| 682 | ESUDA | Feature | In Progress | Normal | Look at graphic presentation together with Ruvimbo | Nafil Lami | 02/28/2025 11:37 AM |
| 678 | ESUDA | Backlog | In Progress | Normal | Energy declarations | Johan Stenlund | 02/28/2025 11:37 AM |
| 673 | ESUDA | Feature | In Progress | Normal | Check if there are BIM models for any of the schools in Skellefteå and Piteå | Anders Haraldsson | 02/28/2025 11:37 AM |
| 671 | ESUDA | Feature | In Progress | Normal | Followup of Zahraa's models in production | Andreas Hedlund | 02/28/2025 11:37 AM |
| 657 | ENISDA | Backlog | In Progress | Normal | Ontology | Christer Åhlund | 03/11/2025 01:53 PM |
| 645 | ESUDA | Feature | New | Normal | Also start thinking about "clicking down" to separate buildings (together with CGI) | Anders Haraldsson | 02/28/2025 11:37 AM |
| 643 | ESUDA | Feature | In Progress | Normal | Keep on working with ontologies together with Ruvimbo | Nafil Lami | 02/28/2025 11:37 AM |
| 642 | ESUDA | Backlog | In Progress | Normal | Ontologies | Christer Åhlund | 02/28/2025 11:37 AM |
| 641 | ESUDA | Feature | New | Normal | Titta på API för att ta in data från plattformen till 3D-visualisering | Johan Vesslén | 02/28/2025 11:37 AM |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|-----|---------|---------|-------------|----------|---|-------------------|---------------------|
| 639 | ENISDA | Backlog | In Progress | Normal | Adminstration | Leif Häggmark | 08/21/2024 09:16 AM |
| 638 | ENISDA | Feature | In Progress | Normal | Start looking at connectivity for LTU | Lars Hansson | 03/07/2025 11:59 AM |
| 634 | ENISDA | Backlog | In Progress | Normal | Connectivity | Lars Hansson | 03/07/2025 11:59 AM |
| 633 | ENISDA | Backlog | In Progress | Normal | Access to data | Lars Hansson | 03/07/2025 11:59 AM |
| 630 | ESUDA | Backlog | In Progress | Normal | Rapportering till TVV | Leif Häggmark | 02/28/2025 11:37 AM |
| 629 | ESUDA | Backlog | In Progress | Normal | Hackathon | Leif Häggmark | 02/28/2025 11:42 AM |
| 626 | ESUDA | Backlog | In Progress | Normal | Visualization | Johan Vesslén | 02/28/2025 11:37 AM |
| 619 | ESUDA | Feature | In Progress | Normal | Välj ut fastigheter med mycket rumstemperaturs- och luftkvalitetssensorer | Johan Andersson | 02/28/2025 11:37 AM |
| 617 | ESUDA | Feature | In Progress | Normal | Namnge taggar för Skellefteå, tillsammans med Johan A och Anders Jonsson | Andreas Hedlund | 02/28/2025 11:36 AM |
| 609 | ESUDA | Feature | In Progress | Normal | Start fetching data | Robin Edwards | 02/28/2025 11:36 AM |
| 607 | ESUDA | Backlog | In Progress | Normal | Machine learning | Saguna Saguna | 02/28/2025 11:37 AM |
| 597 | ESUDA | Backlog | In Progress | Normal | Metadata | Johan Andersson | 05/14/2024 09:33 AM |
| 595 | ESUDA | Backlog | In Progress | Normal | Disseminering | Leif Häggmark | 02/28/2025 11:40 AM |
| 593 | ESUDA | Backlog | In Progress | Normal | Dataset | Leif Häggmark | 05/13/2024 08:42 AM |
| 591 | ESUDA | Backlog | In Progress | Normal | Åtkomst till fastighetssystemen | Leif Häggmark | 02/28/2025 11:44 AM |
| 588 | ESUDA | Backlog | In Progress | Normal | Välj ut fastigheter | Leif Häggmark | 04/26/2024 12:52 PM |
| 587 | SSiO | Feature | New | Normal | Put up company final reports on the web | Leif Häggmark | 10/18/2023 01:27 PM |
| 586 | SSiO | Feature | New | Normal | Dismount sensors from the last 2 apartments | Leif Häggmark | 10/18/2023 01:26 PM |
| 585 | SSiO | Feature | New | Normal | See to that we buy an UPS for the sever | Christer Åhlund | 10/18/2023 01:24 PM |
| 582 | SSiO | Feature | In Progress | Normal | Set up Grafana for data visualization, use air quality sensor as example | Robin Edwards | 10/18/2023 01:21 PM |
| 581 | SSiO | Feature | In Progress | Normal | See to that Sokigo get real time data from sensors | Christer Åhlund | 10/18/2023 01:36 PM |
| 580 | SSiO | Feature | New | Normal | Get data from SSiO platform for the Riksbyggen app | Robin Edwards | 10/18/2023 01:26 PM |
| 578 | SSiO | Feature | In Progress | Normal | Update remaining gateways | Robin Edwards | 10/18/2023 01:22 PM |
| 577 | SSiO | Feature | In Progress | Normal | Make final report | Leif Häggmark | 10/18/2023 01:36 PM |
| 571 | SSiO | Feature | New | Normal | Send information security thesis works to Leif | Saguna Saguna | 10/18/2023 01:27 PM |
| 561 | SSiO | Feature | New | Normal | Develop app for Riksbyggen | Joo Chan Kim | 10/18/2023 01:26 PM |
| 554 | SSiO | Backlog | New | Normal | FraViVo related | Christer Åhlund | 10/18/2023 01:39 PM |
| 549 | SSiO | Feature | In Progress | Normal | Get feedback from Sundbyberg | Anders Haraldsson | 10/18/2023 01:46 PM |
| 536 | SSiO | Feature | In Progress | Normal | See to that we develope code to communicate with IoT Open | Christer Åhlund | 10/18/2023 01:27 PM |
| 510 | SSiO | Backlog | In Progress | Normal | Giotis related | Christer Åhlund | 10/18/2023 01:27 PM |
| 507 | SSiO | Backlog | In Progress | Normal | Web site | Leif Häggmark | 10/18/2023 01:27 PM |
| 452 | SSiO | Backlog | In Progress | Normal | Municipality building data | Zahraa Shahid | 01/11/2022 03:17 PM |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|-----|---------|---------|-------------|----------|---|-------------------|---------------------|
| 429 | SSiO | Backlog | In Progress | Normal | Dissemination | Leif Häggmark | 10/18/2023 01:36 PM |
| 410 | SSiO | Feature | New | Normal | Start looking at our testbed offer | Christer Åhlund | 09/07/2021 12:31 PM |
| 409 | SSiO | Backlog | In Progress | Normal | Phoenix related | Leif Häggmark | 10/18/2023 01:26 PM |
| 408 | SSiO | Backlog | New | Normal | Testbed | Christer Åhlund | 09/07/2021 12:31 PM |
| 399 | SSiO | Backlog | In Progress | Normal | Multi modal interaction | Christer Åhlund | 05/29/2023 03:01 PM |
| 387 | SSiO | Feature | In Progress | Normal | Start looking at integration to our platform | Christer Åhlund | 10/18/2023 01:25 PM |
| 379 | SSiO | Feature | New | Normal | Plan for usability test | Karan Mitra | 02/16/2021 03:21 PM |
| 375 | SSiO | Backlog | In Progress | Normal | IVo related | Leif Häggmark | 10/18/2023 01:26 PM |
| 368 | SSiO | Backlog | In Progress | Normal | Sara Kulturhus | Leif Häggmark | 09/18/2023 07:19 AM |
| 353 | SSiO | Backlog | In Progress | Normal | Smart lamp posts | Leif Häggmark | 10/18/2023 01:25 PM |
| 346 | SSiO | Backlog | In Progress | Normal | Plan for second half of the project | Leif Häggmark | 11/08/2021 05:11 PM |
| 329 | SSiO | Backlog | In Progress | Normal | Publications connected to the project | Karan Mitra | 04/05/2022 11:41 AM |
| 327 | SSiO | Feature | New | Normal | Test together with VA applikation | Anders Haraldsson | 02/08/2023 01:38 PM |
| 320 | SSiO | Backlog | In Progress | Normal | FIWARE | Christer Åhlund | 04/22/2020 02:16 PM |
| 294 | SSiO | Feature | New | Normal | Follow up meeting with Ceilia Trepka-Bloch | Leif Häggmark | 04/22/2020 02:12 PM |
| 275 | SSiO | Backlog | In Progress | Normal | Keep contact with CAAP | Leif Häggmark | 01/11/2022 03:15 PM |
| 268 | SSiO | Backlog | In Progress | Normal | Presentations | Leif Häggmark | 05/17/2019 11:30 AM |
| 265 | SSiO | Backlog | In Progress | Normal | Demo for Creative summit (June 12th) | Leif Häggmark | 09/10/2019 03:01 PM |
| 259 | SSiO | Feature | In Progress | Normal | Continue the dialogue with the municipality | Leif Häggmark | 04/22/2020 02:12 PM |
| 240 | SSiO | Feature | In Progress | Normal | Check with Alimak and Anders Saadio how satisfied they are | Leif Häggmark | 06/14/2019 02:26 PM |
| 236 | SSiO | Backlog | In Progress | Normal | Actions to simplify and promote data providing and presentation | Leif Häggmark | 06/22/2021 03:13 PM |
| 226 | SSiO | Backlog | In Progress | Normal | Municipality IoT Innovator kit | Leif Häggmark | 08/28/2023 08:47 AM |
| 225 | SSiO | Backlog | In Progress | Normal | Västerbotten på Grand | Leif Häggmark | 01/29/2019 02:52 PM |
| 202 | SSiO | Backlog | In Progress | Normal | Platform functions | | 10/18/2023 01:24 PM |
| 190 | SSiO | Backlog | In Progress | Normal | Reporting to Tillväxtverket | Leif Häggmark | 10/18/2023 01:36 PM |
| 188 | SSiO | Backlog | In Progress | Normal | LoRa network | | 10/18/2023 01:22 PM |
| 185 | SSiO | Backlog | In Progress | Normal | Redmine | Karan Mitra | 01/29/2019 10:33 AM |
| 183 | SSiO | Backlog | In Progress | Normal | Other sensors | Leif Häggmark | 10/31/2018 01:01 PM |
| 176 | SSiO | Feature | In Progress | Normal | Sogeti reports every sprint meewting | Leif Häggmark | 06/14/2019 02:26 PM |
| 160 | SSiO | Backlog | In Progress | Normal | Sogeti work with Municipality lighting and Alimak | Leif Häggmark | 06/14/2019 02:26 PM |
| 157 | SSiO | Backlog | In Progress | Normal | Machine learning for platform security | Anders Hedlund | 06/22/2023 01:04 PM |
| 154 | SSiO | Backlog | In Progress | Normal | Broaden platform competence | Christer Åhlund | 09/25/2018 08:46 AM |
| 150 | SSiO | Backlog | In Progress | Normal | Hackathon ARctic Challenge 2018 | Leif Häggmark | 11/29/2019 04:57 PM |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|-----|------------------|---------|-------------|----------|---|-------------------|---------------------|
| 148 | SSiO | Backlog | In Progress | Normal | Parking service | | 04/22/2020 02:12 PM |
| 146 | SSiO | Backlog | In Progress | Normal | Dust bin service | | 04/22/2020 02:12 PM |
| 144 | SSiO | Backlog | In Progress | Normal | Actuation function | Raihan UI Islam | 04/26/2019 10:49 AM |
| 132 | SSiO | Backlog | In Progress | Normal | Make presentation at a FIWARE Summit | | 12/11/2018 09:56 AM |
| 130 | SSiO | Backlog | In Progress | Normal | Sensors | Leif Häggmark | 01/09/2019 03:47 PM |
| 127 | SSiO | Backlog | In Progress | Normal | Hololens AR | Joo Chan Kim | 02/16/2021 03:21 PM |
| 122 | SSiO | Backlog | In Progress | Normal | Air quality sensors | Daniel Granlund | 10/18/2023 01:21 PM |
| 120 | SSiO | Backlog | In Progress | Normal | Hololens GPS | Anders Haraldsson | 02/08/2023 01:38 PM |
| 113 | SSiO | Backlog | In Progress | Normal | Make documentation from SSR ready for SSiO | Karan Mitra | 04/04/2022 08:10 AM |
| 112 | SSiO | Backlog | In Progress | Normal | Receive GUI documentation and store it in our Github | Karan Mitra | 01/09/2019 09:08 AM |
| 111 | SSiO | Backlog | In Progress | Normal | Function to import VA data from Sokigo tools into CGI's AR-tool | Anders Haraldsson | 10/18/2023 01:45 PM |
| 110 | SenseSmartRegion | Feature | New | Normal | Update documentation from workshops so that is up to date, and includes GUI | Raihan UI Islam | 06/15/2018 01:17 PM |
| 109 | SenseSmartRegion | Feature | New | Normal | Check cost of open access for papers | Karan Mitra | 06/14/2018 02:39 PM |
| 108 | SenseSmartRegion | Feature | New | Normal | Write proposal for FIWARE Summit - also involve Raihan | Karan Mitra | 06/14/2018 02:38 PM |
| 107 | SenseSmartRegion | Backlog | New | Normal | Dissemination | Leif Häggmark | 06/14/2018 02:38 PM |
| 104 | SenseSmartRegion | Feature | New | Normal | Send link to AR/Hololens code/documentation | | 06/14/2018 02:19 PM |
| 103 | SenseSmartRegion | Feature | New | Normal | Manage Sogeti's work with services | Leif Häggmark | 06/14/2018 02:15 PM |
| 102 | SenseSmartRegion | Feature | New | Normal | Install GUI on our platform | Raihan UI Islam | 06/14/2018 02:13 PM |
| 101 | SenseSmartRegion | Feature | New | Normal | Give Andreas access to our Github | Karan Mitra | 06/14/2018 02:13 PM |
| 100 | SenseSmartRegion | Feature | New | Normal | Put GUI into "our" Github | Andreas Hedin | 06/14/2018 02:13 PM |
| 99 | SenseSmartRegion | Feature | New | Normal | Check LoRa coverage at Lejonströmsbron | | 06/14/2018 02:16 PM |
| 98 | SenseSmartRegion | Feature | New | Normal | Assemble the 7 last sensors | Daniel Granlund | 06/14/2018 02:16 PM |
| 95 | SenseSmartRegion | Feature | New | Normal | Introduce new person from LTU, to take over after NorthKingdom | Christer Åhlund | 06/14/2018 02:19 PM |
| 92 | SenseSmartRegion | Backlog | In Progress | Normal | LoRa research | | 05/16/2018 11:16 AM |
| 86 | SenseSmartRegion | Feature | In Progress | Normal | Discuss price with Elsys and buy the sensors | Leif Häggmark | 06/14/2018 02:15 PM |
| 84 | SenseSmartRegion | Feature | In Progress | Normal | Implement handling of data from our platform | | 06/14/2018 02:19 PM |
| 82 | SenseSmartRegion | Feature | In Progress | Normal | Compare public cloud providers and make cost calculation | Karan Mitra | 06/14/2018 02:19 PM |
| 79 | SenseSmartRegion | Feature | In Progress | Normal | Develop LoRa part to support actuation | Raihan UI Islam | 06/14/2018 02:13 PM |
| 77 | SenseSmartRegion | Backlog | In Progress | Normal | Host the platform after the project | Karan Mitra | 06/14/2018 02:19 PM |
| 74 | SenseSmartRegion | Feature | In Progress | Normal | Ask for more Hololens GPS'es | Anders Haraldsson | 06/14/2018 02:15 PM |
| 70 | SenseSmartRegion | Feature | In Progress | Normal | Place out sensors | Daniel Granlund | 06/14/2018 02:16 PM |
| 68 | SenseSmartRegion | Feature | In Progress | Normal | Go on dicussing with CGI regarding their application and their demo | Anders Haraldsson | 06/14/2018 02:15 PM |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated |
|----|------------------|---------|-------------|----------|--|-----------------|---------------------|
| 66 | SenseSmartRegion | Backlog | In Progress | Normal | SenseSmartRegion AR in Hololens | | 06/14/2018 02:19 PM |
| 64 | SenseSmartRegion | Backlog | In Progress | Normal | LoRa air quality sensors | Daniel Granlund | 06/14/2018 02:16 PM |
| 61 | SenseSmartRegion | Feature | In Progress | Normal | Security report | | 02/20/2018 12:51 PM |
| 47 | SenseSmartRegion | Feature | In Progress | Normal | Start security analysis | Christer Åhlund | 02/20/2018 12:51 PM |
| 46 | SenseSmartRegion | Feature | In Progress | Normal | How to develop virtual sensors with AR presentation | Raihan UI Islam | 02/20/2018 12:49 PM |
| 43 | SenseSmartRegion | Backlog | In Progress | Normal | Make different actors develop services on the platform | Leif Häggmark | 06/14/2018 02:15 PM |
| 42 | SenseSmartRegion | Backlog | In Progress | Normal | Access to data | Karan Mitra | 06/14/2018 08:26 AM |
| 41 | SenseSmartRegion | Backlog | In Progress | Normal | Elsys sensors | | 06/14/2018 02:15 PM |
| 40 | SenseSmartRegion | Backlog | In Progress | Normal | Hackathon November 24th-26th | Leif Häggmark | 12/08/2017 09:37 AM |
| 39 | SenseSmartRegion | Backlog | In Progress | Normal | How do we go on regarding AR? | Christer Åhlund | 06/14/2018 02:15 PM |
| 38 | SenseSmartRegion | Backlog | In Progress | Normal | Security analysis of the platform | Christer Åhlund | 02/20/2018 12:51 PM |
| 37 | SenseSmartRegion | Backlog | In Progress | Normal | Functions to set data of virtual sensors and presenting them as AR | Raihan UI Islam | 02/20/2018 12:49 PM |
| 36 | SenseSmartRegion | Backlog | In Progress | Normal | Functions to actuate IoT devices | Raihan UI Islam | 06/14/2018 02:13 PM |
| 35 | SenseSmartRegion | Backlog | In Progress | Normal | GUI incl. design, for administrating sensors connected to the platform | Jonas Bäckström | 06/15/2018 01:17 PM |
| 27 | SenseSmartRegion | Backlog | In Progress | Normal | Add sensors | Saguna Saguna | 01/26/2018 09:53 AM |
| 26 | SenseSmartRegion | Backlog | In Progress | Normal | Reports to Tillväxtverket | Leif Häggmark | 03/29/2018 11:04 AM |
| 25 | SenseSmartRegion | Backlog | In Progress | Normal | Platform packaging | Karan Mitra | 11/08/2017 09:15 AM |