

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
673	ESUDA	Feature	In Progress	Normal	Check if there are BIM models for any of the schools in Skellefteå and Piteå	Anders Haraldsson	02/28/2025 11:37 AM
645	ESUDA	Feature	New	Normal	Also start thinking about "clicking down" to separate buildings (together with CGI)	Anders Haraldsson	02/28/2025 11:37 AM
549	SSiO	Feature	In Progress	Normal	Get feedback from Sundbyberg	Anders Haraldsson	10/18/2023 01:46 PM
327	SSiO	Feature	New	Normal	Test together with VA applikation	Anders Haraldsson	02/08/2023 01:38 PM
120	SSiO	Backlog	In Progress	Normal	Hololens GPS	Anders Haraldsson	02/08/2023 01:38 PM
111	SSiO	Backlog	In Progress	Normal	Function to import VA data from Sokigo tools into CGI's AR-tool	Anders Haraldsson	10/18/2023 01:45 PM
74	SenseSmartRegion	Feature	In Progress	Normal	Ask for more Hololens GPS'es	Anders Haraldsson	06/14/2018 02:15 PM
68	SenseSmartRegion	Feature	In Progress	Normal	Go on dicussing with CGI regarding their application and their demo	Anders Haraldsson	06/14/2018 02:15 PM