

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
379	SSiO	Feature	New	Normal	Plan for usability test	Karan Mitra	02/16/2021 03:21 PM
329	SSiO	Backlog	In Progress	Normal	Publications connected to the project	Karan Mitra	04/05/2022 11:41 AM
185	SSiO	Backlog	In Progress	Normal	Redmine	Karan Mitra	01/29/2019 10:33 AM
113	SSiO	Backlog	In Progress	Normal	Make documentation from SSR ready for SSiO	Karan Mitra	04/04/2022 08:10 AM
112	SSiO	Backlog	In Progress	Normal	Receive GUI documentation and store it in our Github	Karan Mitra	01/09/2019 09:08 AM
109	SenseSmartRegion	Feature	New	Normal	Check cost of open access for papers	Karan Mitra	06/14/2018 02:39 PM
108	SenseSmartRegion	Feature	New	Normal	Write proposal for FIWARE Summit - also involve Raihan	Karan Mitra	06/14/2018 02:38 PM
101	SenseSmartRegion	Feature	New	Normal	Give Andreas access to our Github	Karan Mitra	06/14/2018 02:13 PM
82	SenseSmartRegion	Feature	In Progress	Normal	Compare public cloud providers and make cost calculation	Karan Mitra	06/14/2018 02:19 PM
77	SenseSmartRegion	Backlog	In Progress	Normal	Host the platform after the project	Karan Mitra	06/14/2018 02:19 PM
42	SenseSmartRegion	Backlog	In Progress	Normal	Access to data	Karan Mitra	06/14/2018 08:26 AM
25	SenseSmartRegion	Backlog	In Progress	Normal	Platform packaging	Karan Mitra	11/08/2017 09:15 AM