

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
695	ENiSDA	Feature	New	Normal	Ontology for Kristianstad, based on Piteå ontology	Lars Hansson	03/07/2025 11:59 AM
638	ENiSDA	Feature	In Progress	Normal	Start looking at connectivity for LTU	Lars Hansson	03/07/2025 11:59 AM
634	ENiSDA	Backlog	In Progress	Normal	Connectivity	Lars Hansson	03/07/2025 11:59 AM
633	ENiSDA	Backlog	In Progress	Normal	Access to data	Lars Hansson	03/07/2025 11:59 AM