

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
657	ENISDA	Backlog	In Progress	Normal	Ontology	Christer Åhlund	03/11/2025 01:53 PM
642	ESUDA	Backlog	In Progress	Normal	Ontologies	Christer Åhlund	02/28/2025 11:37 AM
585	SSiO	Feature	New	Normal	See to that we buy an UPS for the sever	Christer Åhlund	10/18/2023 01:24 PM
581	SSiO	Feature	In Progress	Normal	See to that Sokigo get real time data from sensors	Christer Åhlund	10/18/2023 01:36 PM
554	SSiO	Backlog	New	Normal	FraViVo related	Christer Åhlund	10/18/2023 01:39 PM
536	SSiO	Feature	In Progress	Normal	See to that we develop code to communicate with IoT Open	Christer Åhlund	10/18/2023 01:27 PM
510	SSiO	Backlog	In Progress	Normal	Giotis related	Christer Åhlund	10/18/2023 01:27 PM
410	SSiO	Feature	New	Normal	Start looking at our testbed offer	Christer Åhlund	09/07/2021 12:31 PM
408	SSiO	Backlog	New	Normal	Testbed	Christer Åhlund	09/07/2021 12:31 PM
399	SSiO	Backlog	In Progress	Normal	Multi modal interaction	Christer Åhlund	05/29/2023 03:01 PM
387	SSiO	Feature	In Progress	Normal	Start looking at integration to our platform	Christer Åhlund	10/18/2023 01:25 PM
320	SSiO	Backlog	In Progress	Normal	FIWARE	Christer Åhlund	04/22/2020 02:16 PM
154	SSiO	Backlog	In Progress	Normal	Broaden platform competence	Christer Åhlund	09/25/2018 08:46 AM
95	SenseSmartRegion	Feature	New	Normal	Introduce new person from LTU, to take over after NorthKingdom	Christer Åhlund	06/14/2018 02:19 PM
47	SenseSmartRegion	Feature	In Progress	Normal	Start security analysis	Christer Åhlund	02/20/2018 12:51 PM
39	SenseSmartRegion	Backlog	In Progress	Normal	How do we go on regarding AR?	Christer Åhlund	06/14/2018 02:15 PM
38	SenseSmartRegion	Backlog	In Progress	Normal	Security analysis of the platform	Christer Åhlund	02/20/2018 12:51 PM