

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
705	ENISDA	Backlog	New	Normal	Study visits	Leif Häggmark	03/11/2025 03:53 PM
702	ESUDA	Feature	New	Normal	Arrange meeting to discuss how to get data from Sara kulturhus	Leif Häggmark	02/28/2025 11:44 AM
701	ESUDA	Feature	New	Normal	Help Nafil and Ruvimbo to get access to schedules	Leif Häggmark	02/28/2025 11:44 AM
700	ESUDA	Feature	New	Normal	Talk to Google Hackathon organizers - Sell in challenges from ESUDA	Leif Häggmark	02/28/2025 11:42 AM
699	ESUDA	Feature	New	Normal	Show ESUDA at Gender contact point day	Leif Häggmark	02/28/2025 11:40 AM
698	ESUDA	Feature	New	Normal	Request stand at EUSEW 2025	Leif Häggmark	02/28/2025 11:39 AM
697	ESUDA	Feature	New	Normal	Design and order rollup	Leif Häggmark	02/28/2025 11:38 AM
686	ESUDA	Feature	New	Normal	Book meeting with Pite energi - Skellefteå kraft regarding API	Leif Häggmark	02/28/2025 11:37 AM
639	ENISDA	Backlog	In Progress	Normal	Adminstration	Leif Häggmark	08/21/2024 09:16 AM
630	ESUDA	Backlog	In Progress	Normal	Rapportering till TVV	Leif Häggmark	02/28/2025 11:37 AM
629	ESUDA	Backlog	In Progress	Normal	Hackathon	Leif Häggmark	02/28/2025 11:42 AM
595	ESUDA	Backlog	In Progress	Normal	Disseminering	Leif Häggmark	02/28/2025 11:40 AM
593	ESUDA	Backlog	In Progress	Normal	Dataset	Leif Häggmark	05/13/2024 08:42 AM
591	ESUDA	Backlog	In Progress	Normal	Åtkomst till fastighetssystemen	Leif Häggmark	02/28/2025 11:44 AM
588	ESUDA	Backlog	In Progress	Normal	Välj ut fastigheter	Leif Häggmark	04/26/2024 12:52 PM
587	SSiO	Feature	New	Normal	Put up company final reports on the web	Leif Häggmark	10/18/2023 01:27 PM
586	SSiO	Feature	New	Normal	Dismount sensors from the last 2 apartments	Leif Häggmark	10/18/2023 01:26 PM
577	SSiO	Feature	In Progress	Normal	Make final report	Leif Häggmark	10/18/2023 01:36 PM
507	SSiO	Backlog	In Progress	Normal	Web site	Leif Häggmark	10/18/2023 01:27 PM
429	SSiO	Backlog	In Progress	Normal	Dissemination	Leif Häggmark	10/18/2023 01:36 PM
409	SSiO	Backlog	In Progress	Normal	Phoenix related	Leif Häggmark	10/18/2023 01:26 PM
375	SSiO	Backlog	In Progress	Normal	Ivo related	Leif Häggmark	10/18/2023 01:26 PM
368	SSiO	Backlog	In Progress	Normal	Sara Kulturhus	Leif Häggmark	09/18/2023 07:19 AM
353	SSiO	Backlog	In Progress	Normal	Smart lamp posts	Leif Häggmark	10/18/2023 01:25 PM
346	SSiO	Backlog	In Progress	Normal	Plan for second half of the project	Leif Häggmark	11/08/2021 05:11 PM
294	SSiO	Feature	New	Normal	Follow up meeting with Ceilia Trepka-Bloch	Leif Häggmark	04/22/2020 02:12 PM
275	SSiO	Backlog	In Progress	Normal	Keep contact with CAAP	Leif Häggmark	01/11/2022 03:15 PM
268	SSiO	Backlog	In Progress	Normal	Presentations	Leif Häggmark	05/17/2019 11:30 AM
265	SSiO	Backlog	In Progress	Normal	Demo for Creative summit (June 12th)	Leif Häggmark	09/10/2019 03:01 PM
259	SSiO	Feature	In Progress	Normal	Continue the dialogue with the municipality	Leif Häggmark	04/22/2020 02:12 PM
240	SSiO	Feature	In Progress	Normal	Check with Alimak and Anders Saadio how satisfied they are	Leif Häggmark	06/14/2019 02:26 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
236	SSiO	Backlog	In Progress	Normal	Actions to simplify and promote data providing and presentation	Leif Häggmark	06/22/2021 03:13 PM
226	SSiO	Backlog	In Progress	Normal	Municipality IoT Innovator kit	Leif Häggmark	08/28/2023 08:47 AM
225	SSiO	Backlog	In Progress	Normal	Västerbotten på Grand	Leif Häggmark	01/29/2019 02:52 PM
190	SSiO	Backlog	In Progress	Normal	Reporting to Tillväxtverket	Leif Häggmark	10/18/2023 01:36 PM
183	SSiO	Backlog	In Progress	Normal	Other sensors	Leif Häggmark	10/31/2018 01:01 PM
176	SSiO	Feature	In Progress	Normal	Sogeti reports every sprint meewting	Leif Häggmark	06/14/2019 02:26 PM
160	SSiO	Backlog	In Progress	Normal	Sogeti work with Municipality lighting and Alimak	Leif Häggmark	06/14/2019 02:26 PM
150	SSiO	Backlog	In Progress	Normal	Hackathon ARctic Challenge 2018	Leif Häggmark	11/29/2019 04:57 PM
130	SSiO	Backlog	In Progress	Normal	Sensors	Leif Häggmark	01/09/2019 03:47 PM
107	SenseSmartRegion	Backlog	New	Normal	Dissemination	Leif Häggmark	06/14/2018 02:38 PM
103	SenseSmartRegion	Feature	New	Normal	Manage Sogeti's work with services	Leif Häggmark	06/14/2018 02:15 PM
86	SenseSmartRegion	Feature	In Progress	Normal	Discuss price with Elsys and buy the sensors	Leif Häggmark	06/14/2018 02:15 PM
43	SenseSmartRegion	Backlog	In Progress	Normal	Make different actors develop services on the platform	Leif Häggmark	06/14/2018 02:15 PM
40	SenseSmartRegion	Backlog	In Progress	Normal	Hackathon November 24th-26th	Leif Häggmark	12/08/2017 09:37 AM
26	SenseSmartRegion	Backlog	In Progress	Normal	Reports to Tillväxtverkt	Leif Häggmark	03/29/2018 11:04 AM