

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
710	ENiSDA	Feature	New	Normal	Look at NRLYZE's 3D-tool	Joo Chan Kim	03/11/2025 03:58 PM
709	ENiSDA	Feature	New	Normal	Study state of the art regarding visualization of buildings, anomalies, energy flows...	Saguna Saguna	03/11/2025 03:59 PM
708	ENiSDA	Feature	New	Normal	Look for 3D maps of Kristianstad	Staffan Fredlund	03/11/2025 04:04 PM
707	ENiSDA	Feature	New	Normal	Look for BIM or 3D models of "our schools"	Petar Mitrovic	03/11/2025 03:55 PM
706	ENiSDA	Feature	New	Normal	Suggest date for study visit in Kristianstad after summer	Petar Mitrovic	03/11/2025 03:54 PM
705	ENiSDA	Backlog	New	Normal	Study visits	Leif Häggmark	03/11/2025 03:53 PM
704	ENiSDA	Feature	New	Normal	Check state of the art of higher levels in ontology	Saguna Saguna	03/11/2025 01:53 PM
703	ENiSDA	Backlog	New	Normal	Visualization	Joo Chan Kim	03/07/2025 12:08 PM
702	ESUDA	Feature	New	Normal	Arrange meeting to discuss how to get data from Sara kulturhus	Leif Häggmark	02/28/2025 11:44 AM
701	ESUDA	Feature	New	Normal	Help Nafil and Ruvimbo to get access to schedules	Leif Häggmark	02/28/2025 11:44 AM
700	ESUDA	Feature	New	Normal	Talk to Google Hackathon organizers - Sell in challenges from ESUDA	Leif Häggmark	02/28/2025 11:42 AM
699	ESUDA	Feature	New	Normal	Show ESUDA at Gender contact point day	Leif Häggmark	02/28/2025 11:40 AM
698	ESUDA	Feature	New	Normal	Request stand at EUSEW 2025	Leif Häggmark	02/28/2025 11:39 AM
697	ESUDA	Feature	New	Normal	Design and order rollup	Leif Häggmark	02/28/2025 11:38 AM
696	ENiSDA	Feature	Closed	Normal	Send more info regarding ontology to Lars	Nafil Lami	03/11/2025 01:49 PM
695	ENiSDA	Feature	New	Normal	Ontology for Kristianstad, based on Piteå ontology	Lars Hansson	03/07/2025 11:59 AM
694	ENiSDA	Feature	Closed	Normal	Send information to Petar that he can present to get access for master student	Saguna Saguna	03/07/2025 11:58 AM
693	ENiSDA	Backlog	In Progress	Normal	Security	Saguna Saguna	03/07/2025 12:00 PM
692	ENiSDA	Feature	In Progress	Normal	Send requested data to Nafil	Petar Mitrovic	03/07/2025 11:59 AM
691	ENiSDA	Feature	Closed	Normal	Send an email to Petar telling what data we need to analyze consumption	Nafil Lami	03/07/2025 09:09 AM
690	ESUDA	Feature	New	Normal	Look at a more hands-on dashboard	Joo Chan Kim	02/28/2025 11:37 AM
689	ESUDA	Feature	Closed	Normal	Check if Bravida has an updated BIM for Sara kulturhus	Johan Andersson	02/26/2025 09:21 AM
688	ESUDA	Feature	In Progress	Normal	Check if Skellefteå municipality has an updated BIM for Sara kulturhus	Andreas Hedlund	02/28/2025 11:37 AM
687	ESUDA	Feature	New	Normal	Plan for workshop with property owners 24/4		02/28/2025 11:37 AM
686	ESUDA	Feature	New	Normal	Book meeting with Pite energi - Skellefteå kraft regarding API	Leif Häggmark	02/28/2025 11:37 AM
685	ESUDA	Feature	Closed	Normal	Give LTU access to the first building with BrickSchema naming	Andreas Hedlund	02/26/2025 09:13 AM
684	ESUDA	Feature	Closed	Normal	Check if we can get access to the first building with BrickSchema	Leif Häggmark	02/07/2025 09:16 AM
683	ESUDA	Feature	Closed	Normal	Check with Halldo if we can get energy data from Pite energi	Leif Häggmark	02/10/2025 10:27 AM
682	ESUDA	Feature	In Progress	Normal	Look at graphic presentation together with Ruvimbo	Nafil Lami	02/28/2025 11:37 AM
681	ESUDA	Feature	Closed	Normal	Send list of schools to Jahan V	Leif Häggmark	02/07/2025 09:50 AM
680	ESUDA	Feature	Closed	Normal	Second report to TVV (added to the first)	Leif Häggmark	02/07/2025 09:55 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
679	ESUDA	Feature	Closed	Normal	Present and explain energy declarations	Johan Stenlund	01/14/2025 01:15 PM
678	ESUDA	Backlog	In Progress	Normal	Energy declarations	Johan Stenlund	02/28/2025 11:37 AM
677	ENiSDA	Feature	Closed	Normal	Call for meeting with C4, to get explanations of energy data	Leif Häggmark	02/13/2025 09:08 AM
676	ENiSDA	Feature	Closed	Normal	Meeting LTU-Nrlyse 11/12 9-10	Christer Åhlund	02/13/2025 09:15 AM
675	ESUDA	Feature	Closed	Normal	Invite winning and second groups from hackathon to the next sprint meeting	Leif Häggmark	01/14/2025 07:58 AM
674	ESUDA	Feature	Closed	Normal	Publish hackathon results in both ESUDA and ENiSDA webs	Leif Häggmark	02/07/2025 09:55 AM
673	ESUDA	Feature	In Progress	Normal	Check if there are BIM models for any of the schools in Skellefteå and Piteå	Anders Haraldsson	02/28/2025 11:37 AM
672	ESUDA	Feature	Closed	Normal	Book meeting CGI - Icebound regarding visualization	Anders Haraldsson	01/14/2025 01:14 PM
671	ESUDA	Feature	In Progress	Normal	Followup of Zahraa's models in production	Andreas Hedlund	02/28/2025 11:37 AM
670	ENiSDA	Feature	Closed	Normal	Call for follow-up meeting LTU - Nrlyze, (after studying tag names) = meeting 676	Christer Åhlund	02/13/2025 09:23 AM
669	ENiSDA	Feature	Closed	Normal	Put tag names in Google drive	Leif Häggmark	12/03/2024 02:42 PM
668	ENiSDA	Feature	Closed	Normal	Send tag names according to Siemens to Leif	Petar Mitrovic	12/03/2024 02:41 PM
667	ENiSDA	Feature	Closed	Normal	Put drawings and energy declarations in Google drive	Leif Häggmark	12/10/2024 12:23 PM
666	ENiSDA	Feature	Closed	Normal	Look for drawings and energy declarations, send to Leif	Petar Mitrovic	12/10/2024 12:22 PM
665	ENiSDA	Feature	Closed	Normal	Put electricity data in Google drive	Leif Häggmark	12/03/2024 02:07 PM
664	ENiSDA	Feature	Closed	Normal	Send electricity data from Kristianstad to Leif	Lars Hansson	12/03/2024 02:07 PM
663	ESUDA	Feature	Closed	Normal	Write a suggested challenge for the hackathon	Lars Hansson	01/14/2025 01:15 PM
662	ESUDA	Feature	Closed	Normal	Write a suggested challenge for the hackathon	Johan Andersson	01/14/2025 01:15 PM
661	ESUDA	Feature	Closed	Normal	Write a suggested challenge for the hackathon	Johan Stenlund	01/14/2025 01:15 PM
660	ESUDA	Feature	Closed	Normal	Stöt på Anders Jonsson eller få fram ett datum när färdigt	Sandra Wiström	02/07/2025 09:38 AM
659	ESUDA	Feature	Closed	Normal	Planera för workshop med energi- och IT-företag	Leif Häggmark	12/06/2024 12:44 PM
658	ENiSDA	Feature	Closed	Normal	Call for working meeting NRLYZE-LTU to start co-working regarding ontologies	Lars Hansson	11/12/2024 02:13 PM
657	ENiSDA	Backlog	In Progress	Normal	Ontology	Christer Åhlund	03/11/2025 01:53 PM
656	ESUDA	Feature	Closed	Normal	Think of possible challenges for students from LTU	Christer Åhlund	01/14/2025 01:15 PM
655	ESUDA	Feature	Closed	Normal	Think of possible challenges for students from NRLYZE	Lars Hansson	11/07/2024 03:34 PM
654	ESUDA	Feature	Closed	Normal	Think of possible challenges for students from Bravida	Johan Andersson	11/07/2024 03:34 PM
653	ESUDA	Feature	Closed	Normal	Think of possible challenges for students from Leosol	Johan Stenlund	11/07/2024 03:33 PM
652	ESUDA	Feature	Closed	Normal	Think of possible challenges for students regarding visualization of data	Johan Vesslén	01/14/2025 01:15 PM
651	ESUDA	Feature	Closed	Normal	Think of possible challenges for students regarding visualization of data	Anders Haraldsson	01/14/2025 01:15 PM
650	ESUDA	Feature	Closed	Normal	Think of possible challenges for students from Skellefteå Kraft	Patrik Sundberg	01/14/2025 01:15 PM
649	ESUDA	Feature	Closed	Normal	Think of possible challenges for students from Umu	Itai Danielski	01/14/2025 01:15 PM
648	ESUDA	Feature	Closed	Normal	Think of possible challenges for students from Piteå municipality	Halldo Lundgren	01/14/2025 01:15 PM
647	ESUDA	Feature	Closed	Normal	Think of possible challenges for students from Skellefteå municipality	Andreas Hedlund	01/14/2025 01:14 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
646	ESUDA	Feature	Closed	Normal	Detect abnormal behaviour from old data	Zahraa Shahid	02/26/2025 09:18 AM
645	ESUDA	Feature	New	Normal	Also start thinking about "clicking down" to separate buildings (together with CGI)	Anders Haraldsson	02/28/2025 11:37 AM
644	ENiSDA	Feature	Closed	Normal	Check for power data from C4 together with Staffan	Lars Hansson	11/12/2024 02:24 PM
643	ESUDA	Feature	In Progress	Normal	Keep on working with ontologies together with Ruvimbo	Nafil Lami	02/28/2025 11:37 AM
642	ESUDA	Backlog	In Progress	Normal	Ontologies	Christer Åhlund	02/28/2025 11:37 AM
641	ESUDA	Feature	New	Normal	Titta på API för att ta in data från plattformen till 3D-visualisering	Johan Vesslén	02/28/2025 11:37 AM
640	ENiSDA	Feature	Closed	Normal	Create Redmine instance for ENiSDA	Leif Häggmark	08/21/2024 09:16 AM
639	ENiSDA	Backlog	In Progress	Normal	Adminstration	Leif Häggmark	08/21/2024 09:16 AM
638	ENiSDA	Feature	In Progress	Normal	Start looking at connectivity for LTU	Lars Hansson	03/07/2025 11:59 AM
637	ENiSDA	Feature	Closed	Normal	Together with Petar - Go on working to get energy data	Lars Hansson	10/23/2024 12:17 PM
636	ENiSDA	Feature	Closed	Normal	Together with Petar - Choose up to 5 schools	Lars Hansson	09/24/2024 02:22 PM
635	ENiSDA	Feature	Closed	Normal	Together with Petar - Push Kristianstads IT to open upp for streaming of data	Lars Hansson	02/13/2025 09:27 AM
634	ENiSDA	Backlog	In Progress	Normal	Connectivity	Lars Hansson	03/07/2025 11:59 AM
633	ENiSDA	Backlog	In Progress	Normal	Access to data	Lars Hansson	03/07/2025 11:59 AM
632	ESUDA	Feature	Closed	Normal	Prata med Karan om hackathon i höst	Leif Häggmark	11/26/2024 12:49 PM
631	ESUDA	Feature	Closed	Normal	Första rapporten till TVV	Leif Häggmark	01/14/2025 01:15 PM
630	ESUDA	Backlog	In Progress	Normal	Rapportering till TVV	Leif Häggmark	02/28/2025 11:37 AM
629	ESUDA	Backlog	In Progress	Normal	Hackathon	Leif Häggmark	02/28/2025 11:42 AM
628	ESUDA	Feature	Closed	Normal	Plan for FIWARE Summit	Robin Edwards	08/27/2024 08:41 AM
627	ESUDA	Feature	Closed	Normal	Presentera tankar om visualisering i 3D-digital twin	Johan Vesslén	10/17/2024 12:03 PM
626	ESUDA	Backlog	In Progress	Normal	Visualization	Johan Vesslén	02/28/2025 11:37 AM
625	ESUDA	Feature	Closed	Normal	Lägg upp guidelines i vår Google drive	Leif Häggmark	06/26/2024 08:17 AM
624	ESUDA	Feature	Closed	Normal	Skicka guidelines för namnsättning av tags för Webport och Schneider	Johan Andersson	06/26/2024 08:16 AM
623	ESUDA	Feature	Closed	Normal	Fortsätt att testa Chat-GPT för att läsa ritningar	Zahraa Shahid	10/17/2024 12:03 PM
622	ESUDA	Feature	Closed	Normal	Förbered och genomför presentationen i Almedalen	Leif Häggmark	06/26/2024 09:21 AM
621	ESUDA	Feature	Closed	Normal	Fortsätt med ontologier / datastrukturer / brickschema	Christer Åhlund	11/07/2024 03:30 PM
620	ESUDA	Feature	Closed	Normal	Testa konnektivitet med Skellefteås system	Christer Åhlund	09/24/2024 12:45 PM
619	ESUDA	Feature	In Progress	Normal	Välj ut fastigheter med mycket rumstemperaturs- och luftkvalitetssensorer	Johan Andersson	02/28/2025 11:37 AM
618	ESUDA	Feature	Closed	Normal	Översätt taggnamnen i "Excellen" till engelska (Brick)	Johan Andersson	12/10/2024 02:48 PM
617	ESUDA	Feature	In Progress	Normal	Namnge taggar för Skellefteå, tillsammans med Johan A och Anders Jonsson	Andreas Hedlund	02/28/2025 11:36 AM
616	ESUDA	Feature	Closed	Normal	Kolla upp Datum/Tid för trendintervall i WebPort	Leif Lundberg	06/11/2024 08:16 AM
615	ESUDA	Feature	Closed	Normal	Ge LTU tillgång till Piteås WebPort	Leif Lundberg	05/13/2024 08:41 AM
614	ESUDA	Feature	Closed	Normal	Titta på deltagande i Almedalen	Leif Häggmark	06/11/2024 08:40 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
613	ESUDA	Feature	Closed	Normal	Lägg upp ritningar i Google drive	Andreas Hedlund	05/13/2024 08:42 AM
612	ESUDA	Feature	Closed	Normal	Skissa på flödesschema, tillsammans med Skeå kommun	Johan Andersson	05/13/2024 08:11 AM
611	ESUDA	Feature	Closed	Normal	Planera för workshop med alla följarkommuner	Leif Häggmark	10/18/2024 11:19 AM
610	ESUDA	Feature	Closed	Normal	Addera kolumn - behov av data - frekvens	Leif Häggmark	04/26/2024 08:53 AM
609	ESUDA	Feature	In Progress	Normal	Start fetching data	Robin Edwards	02/28/2025 11:36 AM
608	ESUDA	Feature	Closed	Normal	Present transfer learning	Saguna Saguna	04/26/2024 12:51 PM
607	ESUDA	Backlog	In Progress	Normal	Machine learning	Saguna Saguna	02/28/2025 11:37 AM
606	ESUDA	Feature	Closed	Normal	Ordna ritningar inkl. flödesschema vent. och VVS, (eller BIM-filer), för de utvalda fastigheterna	Halldo Lundgren	04/26/2024 12:50 PM
605	ESUDA	Feature	Closed	Normal	Ordna ritningar inkl. flödesschema vent. och VVS, (eller BIM-filer), för de utvalda fastigheterna	Andreas Hedlund	05/13/2024 08:42 AM
604	ESUDA	Feature	Closed	Normal	Ordna åtkomst till BMS-system via Webport	Halldo Lundgren	05/13/2024 08:41 AM
603	ESUDA	Feature	Closed	Normal	Ordna åtkomst till BMS-system via SmartConnector	Andreas Hedlund	06/11/2024 08:12 AM
602	ESUDA	Feature	Closed	Normal	Sprid artiklarna om förstudien av skolorna i Skellefteå	Christer Åhlund	04/04/2024 01:34 PM
601	ESUDA	Feature	Closed	Normal	Kolla om man kan exportera automatiskt till IDA ICE	Itai Danielski	04/26/2024 12:50 PM
600	ESUDA	Feature	Closed	Normal	Kolla om Skellefteå kommun har IDA ICE-modeller för skolorna	Andreas Hedlund	04/04/2024 01:34 PM
599	ESUDA	Feature	Closed	Normal	Kolla om DeDU-användare	Andreas Hedlund	04/04/2024 01:34 PM
598	ESUDA	Feature	Closed	Normal	Led grupp med Johan Stenlund, Andreas - titta på första Metadata, bjud in Jonas P	Johan Andersson	04/04/2024 01:35 PM
597	ESUDA	Backlog	In Progress	Normal	Metadata	Johan Andersson	05/14/2024 09:33 AM
596	ESUDA	Feature	Closed	Normal	Informationsbrev till följarkommuner	Leif Häggmark	06/11/2024 08:39 AM
595	ESUDA	Backlog	In Progress	Normal	Disseminering	Leif Häggmark	02/28/2025 11:40 AM
594	ESUDA	Feature	Closed	Normal	Gå igenom vilka data vi har åtkomst till	Leif Häggmark	04/04/2024 01:34 PM
593	ESUDA	Backlog	In Progress	Normal	Dataset	Leif Häggmark	05/13/2024 08:42 AM
592	ESUDA	Feature	Closed	Normal	Boka in möte med Leosol för att titta på Webport	Leif Häggmark	03/12/2024 08:19 AM
591	ESUDA	Backlog	In Progress	Normal	Åtkomst till fastighetssystemen	Leif Häggmark	02/28/2025 11:44 AM
590	ESUDA	Feature	Closed	Normal	Titta på vilka fastighetssystem de 6 skolorna i Skellefteå har	Andreas Hedlund	04/04/2024 01:26 PM
589	ESUDA	Feature	Closed	Normal	Föreslå 5-6 skolor i Piteå att börja med	Halldo Lundgren	03/12/2024 08:19 AM
588	ESUDA	Backlog	In Progress	Normal	Välj ut fastigheter	Leif Häggmark	04/26/2024 12:52 PM
587	SSiO	Feature	New	Normal	Put up company final reports on the web	Leif Häggmark	10/18/2023 01:27 PM
586	SSiO	Feature	New	Normal	Dismount sensors from the last 2 apartments	Leif Häggmark	10/18/2023 01:26 PM
585	SSiO	Feature	New	Normal	See to that we buy an UPS for the sever	Christer Åhlund	10/18/2023 01:24 PM
584	SSiO	Feature	Closed	Normal	Check old texts from the companies	Leif Häggmark	10/18/2023 07:31 AM
583	SSiO	Feature	Closed	Normal	Conect and test soil sensor	Robin Edwards	10/18/2023 07:16 AM
582	SSiO	Feature	In Progress	Normal	Set up Grafana for data visualization, use air quality sensor as example	Robin Edwards	10/18/2023 01:21 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
581	SSiO	Feature	In Progress	Normal	See to that Sokigo get real time data from sensors	Christer Åhlund	10/18/2023 01:36 PM
580	SSiO	Feature	New	Normal	Get data from SSiO platform for the Riksbyggen app	Robin Edwards	10/18/2023 01:26 PM
579	SSiO	Feature	Closed	Normal	Check dismounting of remaining sensors with the municipality	Leif Häggmark	10/18/2023 01:25 PM
578	SSiO	Feature	In Progress	Normal	Update remaining gateways	Robin Edwards	10/18/2023 01:22 PM
577	SSiO	Feature	In Progress	Normal	Make final report	Leif Häggmark	10/18/2023 01:36 PM
576	SSiO	Feature	Closed	Normal	Get a resource that can work with geofencing of lawn mover	Christer Åhlund	09/18/2023 07:26 AM
575	SSiO	Feature	Closed	Normal	Get a resource that can work with LoRa (and other matters)	Leif Häggmark	09/18/2023 07:15 AM
574	SSiO	Feature	Closed	Normal	Make report for February to June	Leif Häggmark	09/19/2023 01:30 PM
573	SSiO	Feature	Closed	Normal	Attend FIWARE Global Summit	Leif Häggmark	06/22/2023 01:12 PM
572	SSiO	Feature	Closed	Normal	Prepare Almedalen	Leif Häggmark	08/21/2023 08:32 AM
571	SSiO	Feature	New	Normal	Send information security thesis works to Leif	Saguna Saguna	10/18/2023 01:27 PM
570	SSiO	Feature	Closed	Normal	Arrange workshop with pilots	Leif Häggmark	09/18/2023 07:21 AM
569	SSiO	Feature	Closed	Normal	Send out suggestions for workshops in Norr- & Västerbotten	Leif Häggmark	06/22/2023 01:08 PM
568	SSiO	Feature	Closed	Normal	Make list of our kits and note where they are	Suman Chinnam	06/22/2023 01:05 PM
567	SSiO	Feature	Closed	Normal	Check time plan for fiber through LTU	Leif Häggmark	06/22/2023 01:06 PM
566	SSiO	Feature	Closed	Normal	File an error report with Kerlink	Christer Åhlund	08/28/2023 08:42 AM
565	SSiO	Feature	Closed	Normal	Buy and install new server	Karan Mitra	10/18/2023 01:22 PM
564	SSiO	Feature	Closed	Normal	Collect and send material from kartdagarna to Leif	Anders Haraldsson	09/18/2023 07:29 AM
563	SSiO	Feature	Closed	Normal	Check if Ida can make a demo at next sprint meeting	Anders Haraldsson	06/21/2023 12:27 PM
562	SSiO	Feature	Closed	Normal	Test set point actuation with wifi router	Suman Chinnam	05/29/2023 02:39 PM
561	SSiO	Feature	New	Normal	Develop app for Riksbyggen	Joo Chan Kim	10/18/2023 01:26 PM
560	SSiO	Feature	Closed	Normal	Connect and test the moisture sensor	Suman Chinnam	10/06/2023 07:30 AM
559	SSiO	Feature	Closed	Normal	Send budget data to all psrtners	Leif Häggmark	04/26/2023 08:38 AM
558	SSiO	Feature	Closed	Normal	Check if we can get a BIM model for the ACE building	Anders Haraldsson	09/19/2023 01:30 PM
557	SSiO	Feature	Closed	Normal	Look for a LoRa moisture sensor, that can be put into the ground	Suman Chinnam	04/26/2023 09:27 AM
556	SSiO	Feature	Closed	Normal	Check status of sensors at Eriksberg	Leif Häggmark	10/18/2023 07:09 AM
555	SSiO	Feature	Closed	Normal	Monitor that SSiO also receives data from the sensors	Jan Hedström	04/04/2023 02:51 PM
554	SSiO	Backlog	New	Normal	FraViVo related	Christer Åhlund	10/18/2023 01:39 PM
552	SSiO	Feature	Closed	Normal	Show SSiO at Gender Contact Point Day 2023	Leif Häggmark	03/09/2023 03:13 PM
551	SSiO	Feature	Closed	Normal	Offer internship	Leif Häggmark	03/09/2023 03:13 PM
550	SSiO	Feature	Closed	Normal	See to that we start getting data from Bravida	Christer Åhlund	09/18/2023 07:19 AM
549	SSiO	Feature	In Progress	Normal	Get feedback from Sundbyberg	Anders Haraldsson	10/18/2023 01:46 PM
548	SSiO	Feature	Closed	Normal	Make report for November to January	Leif Häggmark	04/03/2023 12:07 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
547	SSiO	Feature	Closed	Normal	Participate in Västerbotten på Grand	Leif Häggmark	02/08/2023 09:36 AM
546	SSiO	Feature	Closed	Normal	Put the MQTT server up on AWS	Karan Mitra	02/08/2023 09:29 AM
545	SSiO	Feature	Closed	Normal	Call for meeting with Anders Saadio	Leif Häggmark	02/08/2023 09:26 AM
544	SSiO	Feature	Closed	Normal	Check if Mikael Byström can help with the netbox	Christer Åhlund	02/08/2023 09:26 AM
543	SSiO	Feature	Closed	Normal	Put some news on the web site	Leif Häggmark	01/19/2023 01:18 PM
542	SSiO	Feature	Closed	Normal	Make report August-October	Leif Häggmark	01/18/2023 09:43 AM
541	SSiO	Feature	Closed	Normal	Send text about Smart City conference in Cyprus	Christer Åhlund	02/08/2023 09:40 AM
540	SSiO	Feature	Closed	Normal	Send abstract of Zahraa's work to Leif	Saguna Saguna	10/06/2023 08:04 AM
539	SSiO	Feature	Closed	Normal	Help Suman with Thingsboard	Christer Åhlund	04/26/2023 09:26 AM
538	SSiO	Feature	Closed	Normal	Phoenix app	Joo Chan Kim	05/29/2023 03:01 PM
537	SSiO	Feature	Closed	Normal	Connect sensors to Skellefteå Krafts's IoT platform	Leif Häggmark	10/17/2023 12:35 PM
536	SSiO	Feature	In Progress	Normal	See to that we develop code to communicate with IoT Open	Christer Åhlund	10/18/2023 01:27 PM
535	SSiO	Feature	Closed	Normal	Find out how much of the consumption relates to the apartments where we have thermostats	Saguna Saguna	11/28/2022 09:41 AM
534	SSiO	Feature	Closed	Normal	Try to get our own login to the district heating consumption	Leif Häggmark	04/26/2023 11:15 AM
533	SSiO	Feature	Closed	Normal	Accompany Leif to the the pilot apartments in iVO	Suman Chinnam	09/18/2023 07:21 AM
532	SSiO	Feature	Closed	Normal	Book meetings with pilots to dismount sensor equipment, bring Suman	Leif Häggmark	09/19/2023 01:29 PM
531	SSiO	Feature	Closed	Normal	Find suitable netbox for the lamp posts	Anders Hedlund	06/21/2023 08:45 AM
530	SSiO	Feature	Closed	Normal	Help Ruben with the kit	Suman Chinnam	05/29/2023 02:37 PM
528	SSiO	Feature	Closed	Normal	Check API	Karan Mitra	11/01/2022 03:22 PM
527	SSiO	Feature	Closed	Normal	Try to organise hackathon	Leif Häggmark	11/28/2022 09:41 AM
526	SSiO	Feature	Closed	Normal	Check how to connect further	Anders Hedlund	10/18/2023 01:24 PM
525	SSiO	Feature	Closed	Normal	Send lamp post drawing to Johan, also check positions	Leif Häggmark	11/01/2022 09:31 AM
524	SSiO	Feature	Closed	Normal	Visit the people in the building to "sell" installations of CO2-meters	Leif Häggmark	04/26/2023 09:27 AM
523	SSiO	Feature	Closed	Normal	Set up an MQTT server	Suman Chinnam	02/08/2023 01:39 PM
522	SSiO	Feature	Closed	Normal	Check if the thunder protection is installed, and when	Leif Häggmark	10/11/2022 11:22 AM
521	SSiO	Feature	Closed	Normal	Check with Exploratoriet for a new student group	Leif Häggmark	08/28/2023 08:47 AM
520	SSiO	Feature	Closed	Normal	Check why Suman is kicked out of kerlink	Christer Åhlund	10/11/2022 11:18 AM
519	SSiO	Feature	Closed	Normal	Make report for May - July	Leif Häggmark	10/11/2022 11:14 AM
518	SSiO	Feature	Closed	Normal	Call for meeting with Indesmatech, and tutorial for Suman	Leif Häggmark	10/11/2022 11:14 AM
517	SSiO	Feature	Closed	Normal	Call for meeting with Hess	Leif Häggmark	10/11/2022 11:21 AM
516	SSiO	Feature	Closed	Normal	Check if we can publish energy data from municipality buildings in "stadens kontrollrum"	Zahraa Shahid	09/19/2023 01:30 PM
515	SSiO	Feature	Closed	Normal	Check if there are 3D models of the lamp posts?	Leif Häggmark	10/11/2022 11:24 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
514	SSiO	Feature	Closed	Normal	Contact Patrik Särenfors, Slides? How to get the new functionality?	Leif Häggmark	10/11/2022 11:14 AM
513	SSiO	Feature	Closed	Normal	Call for meeting with inhabitants	Leif Häggmark	06/23/2022 08:44 AM
512	SSiO	Feature	Closed	Normal	Call for meeting with Eltech	Leif Häggmark	06/23/2022 08:38 AM
511	SSiO	Feature	Closed	Normal	Distribute budget data to partners	Leif Häggmark	10/11/2022 11:14 AM
510	SSiO	Backlog	In Progress	Normal	Giotis related	Christer Åhlund	10/18/2023 01:27 PM
509	SSiO	Feature	Closed	Normal	Make staff page on our web site	Leif Häggmark	10/18/2023 01:26 PM
508	SSiO	Feature	Closed	Normal	Check if the existing publication page also works for thesis works	Saguna Saguna	10/06/2023 08:05 AM
507	SSiO	Backlog	In Progress	Normal	Web site	Leif Häggmark	10/18/2023 01:27 PM
506	SSiO	Feature	Closed	Normal	Write report for december - april	Leif Häggmark	06/23/2022 08:58 AM
505	SSiO	Feature	Closed	Normal	Prepare 4 sensors for Anders Saadio	Daniel Granlund	06/02/2022 03:15 PM
504	SSiO	Feature	Closed	Normal	Send evaluator reports to project members	Leif Häggmark	04/27/2022 09:41 AM
503	SSiO	Feature	Closed	Normal	Talk to Anders Saadio about air quality sensors at Erikslid	Christer Åhlund	06/02/2022 03:15 PM
502	SSiO	Feature	Closed	Normal	Talk to Exploratoriet about more student workshops	Leif Häggmark	04/27/2022 01:37 PM
501	SSiO	Feature	Closed	Normal	Think of additional data sets, for the SSiO data lake	Christer Åhlund	06/02/2022 03:16 PM
500	SSiO	Feature	Closed	Normal	Book a meeting to discuss more data to visualize	Johan Vesslén	06/02/2022 03:23 PM
499	SSiO	Feature	Closed	Normal	Write Data Ductus report about learnings and other outcomes from SSiO	Jan Hedström	04/05/2022 11:42 AM
498	SSiO	Feature	Closed	Normal	Write CGI report about learnings and other outcomes from SSiO	Johan Vesslén	04/27/2022 01:36 PM
497	SSiO	Feature	Closed	Normal	Write Sokigo report about learnings and other outcomes from SSiO	Anders Haraldsson	04/27/2022 01:36 PM
496	SSiO	Feature	Closed	Normal	Write BI Nordic report about learnings and other outcomes from SSiO	Anders Hedlund	04/05/2022 11:42 AM
495	SSiO	Feature	Closed	Normal	Write final report	Leif Häggmark	04/27/2022 01:36 PM
494	SSiO	Feature	Closed	Normal	Introduce Thomas Löfgren to the kit	Leif Häggmark	01/31/2022 09:41 AM
493	SSiO	Feature	Closed	Normal	Send Hololens to Lycksele	Leif Häggmark	03/28/2022 12:29 PM
492	SSiO	Feature	Closed	Normal	Send faulty sensor to Daniel	Anders Haraldsson	09/06/2022 03:04 PM
491	SSiO	Feature	Closed	Normal	Talk to Gustaf about mounting sensors at Erikslid	Christer Åhlund	04/27/2022 01:43 PM
490	SSiO	Feature	Closed	Normal	Make report of learnings from running and testing the platform	Jan Hedström	04/04/2022 08:10 AM
489	SSiO	Feature	Closed	Normal	Write report to Tillväxtverket for july-november	Leif Häggmark	01/31/2022 09:57 AM
488	SSiO	Feature	Closed	Normal	Arrange "medfinansieringsintyg" and "de minimis-intyg"	Leif Häggmark	03/08/2022 09:29 AM
487	SSiO	Feature	Closed	Normal	Arrange "samarbetsavtal" for the prolonging of the project	Leif Häggmark	01/11/2022 03:18 PM
486	SSiO	Feature	Closed	Normal	See to that the installations are done	Leif Häggmark	10/11/2022 11:32 AM
485	SSiO	Feature	Closed	Normal	Check status around continued operation with Alleato	Saguna Saguna	01/11/2022 03:16 PM
484	SSiO	Feature	Closed	Normal	Check if somene from LTU can attend FIWARE Summit January 19-20	Karan Mitra	01/11/2022 03:17 PM
483	SSiO	Feature	Closed	Normal	Call for meetings with TVV and Region Västerbotten regarding prolonging and more budget	Leif Häggmark	12/06/2021 01:23 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
482	SSiO	Feature	Closed	Normal	Keep the discussion running with Skellefteå Kraft	Leif Häggmark	02/08/2023 01:39 PM
481	SSiO	Feature	Closed	Normal	Plan for external workshops	Leif Häggmark	06/22/2023 01:08 PM
480	SSiO	Feature	Closed	Normal	Check Skellefteå Kraft status	Leif Häggmark	06/02/2022 03:19 PM
479	SSiO	Feature	Closed	Normal	See to that someone finishes the new kits, and connect them to Thingsboard	Christer Åhlund	01/11/2022 03:13 PM
478	SSiO	Feature	Closed	Normal	Check and possibly exchange the gateway at Klosterhöjden	Leif Häggmark	12/06/2021 01:16 PM
477	SSiO	Feature	Closed	Normal	Check with Daniel about sensors for Erikslid	Leif Häggmark	01/11/2022 03:10 PM
476	SSiO	Feature	Closed	Normal	Open a ticket with Kerlink, regarding gateways not getting IP addresses	Raihan UI Islam	11/08/2021 09:23 AM
475	SSiO	Feature	Closed	Normal	Enter a possibility to request a sensor list	Raihan UI Islam	11/08/2021 01:18 PM
474	SSiO	Feature	Closed	Normal	Enter a possibility to request just data from the sensors	Raihan UI Islam	11/08/2021 01:18 PM
473	SSiO	Feature	Closed	Normal	Plan for Hackathon	Leif Häggmark	01/11/2022 03:17 PM
472	SSiO	Feature	Closed	Normal	Plan participation in Smart City World Expo Congress	Leif Häggmark	12/06/2021 01:22 PM
471	SSiO	Feature	Closed	Normal	Charge GPS's	Leif Häggmark	01/11/2022 03:16 PM
470	SSiO	Feature	Closed	Normal	Check if CGI can take part in a physical meeting with Skellefteå kraft in the near time	Anders Markstedt	11/08/2021 01:34 PM
469	SSiO	Feature	Closed	Normal	Check if we can use Pansalen for our workshop 211102, and get a discount	Anders Hedlund	11/08/2021 01:31 PM
468	SSiO	Feature	Closed	Normal	Talk to student who might be interested in working with the Raspbery pie and sensors	Karan Mitra	09/28/2021 03:17 PM
467	SSiO	Feature	Closed	Normal	Make new doodle to find date in October/November	Leif Häggmark	09/28/2021 01:41 PM
466	SSiO	Feature	Closed	Normal	Put one up on the balcony again	Leif Häggmark	01/11/2022 03:12 PM
465	SSiO	Feature	Closed	Normal	Reset the sensor in Lycksele	Anders Haraldsson	01/11/2022 03:10 PM
464	SSiO	Feature	Closed	Normal	Make report for January - June 2021	Leif Häggmark	12/06/2021 01:22 PM
463	SSiO	Feature	Closed	Normal	Take contact with KTC again	Saguna Saguna	09/07/2021 12:24 PM
462	SSiO	Feature	Closed	Normal	Find someone to work with Raspberry pie/sensors/platform	Christer Åhlund	11/08/2021 01:35 PM
461	SSiO	Feature	Closed	Normal	Push Skellefteå Kraft to finish connections	Leif Häggmark	09/07/2021 01:49 PM
460	SSiO	Feature	Closed	Normal	See to that someone starts up SMS reporting from detached life buoys	Christer Åhlund	01/11/2022 03:15 PM
459	SSiO	Feature	Closed	Normal	Get data from bath water temperature sensors, and present them in Thingsboard	Suman Chinnam	10/06/2023 07:29 AM
458	SSiO	Feature	Closed	Normal	Order IoT units	Leif Häggmark	08/16/2021 01:31 PM
457	SSiO	Feature	Closed	Normal	Make Doodle for workshop date in september	Leif Häggmark	06/22/2021 03:14 PM
456	SSiO	Feature	Closed	Normal	Create software to decode the bath temperatures	Christer Åhlund	01/11/2022 03:15 PM
455	SSiO	Feature	Closed	Normal	Check if the bath temperature sensors are registered in our system	Christer Åhlund	01/11/2022 03:15 PM
454	SSiO	Feature	Closed	Normal	Check that 9 more life bouy sensors are ready for installation	Christer Åhlund	09/07/2021 09:09 AM
453	SSiO	Feature	Closed	Normal	Start entering energy data into the SSiO platform	Zahraa Shahid	01/11/2022 03:17 PM
452	SSiO	Backlog	In Progress	Normal	Municipality building data	Zahraa Shahid	01/11/2022 03:17 PM
451	SSiO	Feature	Closed	Normal	Set up SW to create 3D model for Stadens kontrollrum	Anders Haraldsson	10/18/2023 01:31 PM
450	SSiO	Feature	Closed	Normal	Start to build foundation for Stadens kontrollrum	Johan Vesslén	10/18/2023 01:31 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
449	SSiO	Feature	Closed	Normal	Check if we can use Stig's apartment as pilot	Leif Häggmark	09/07/2021 09:10 AM
448	SSiO	Feature	Closed	Normal	Look into IoT units from the PoC	Christer Åhlund	08/16/2021 01:31 PM
447	SSiO	Feature	Closed	Normal	Test Automate	Saguna Saguna	08/16/2021 01:30 PM
446	SSiO	Feature	Closed	Normal	Data collection for platform security	Saguna Saguna	03/08/2022 10:29 AM
445	SSiO	Feature	Closed	Normal	Predict attacks using machine learning	Anders Hedlund	03/08/2022 10:30 AM
444	SSiO	Feature	Closed	Normal	Import missed data from Alleato	Raihan UI Islam	10/20/2021 01:12 PM
443	SSiO	Feature	Closed	Normal	Call for meeting CGI-Sokigo-LTU to discuss "Stadens kontrollrum" in more detail	Leif Häggmark	09/07/2021 09:10 AM
442	SSiO	Feature	Closed	Normal	Get feedback from Lycksele municipality	Anders Haraldsson	02/08/2023 01:37 PM
441	SSiO	Feature	Closed	Normal	Make integration with Everon	Christer Åhlund	09/06/2022 03:05 PM
440	SSiO	Feature	Closed	Normal	Demonstrate linked data functionality	Karan Mitra	10/18/2023 07:18 AM
439	SSiO	Feature	Closed	Normal	Arrange meeting with Exploratoriet	Leif Häggmark	11/08/2021 01:34 PM
438	SSiO	Feature	Closed	Normal	Start working with a dissemination plan	Leif Häggmark	01/11/2022 03:17 PM
437	SSiO	Feature	Closed	Normal	Suggest agenda for the digital seminar	Leif Häggmark	03/30/2021 08:51 AM
436	SSiO	Feature	Closed	Normal	Check with Maria Ekberg Brännström if they bought lamp posts, and if we should help	Leif Häggmark	01/11/2022 03:16 PM
435	SSiO	Feature	Closed	Normal	Keep contact to check if we are going to connect our bath temperature sensors	Christer Åhlund	06/08/2021 02:40 PM
434	SSiO	Feature	Closed	Normal	Call for meeting to discuss parallel platform with linked data	Leif Häggmark	03/09/2021 11:54 AM
433	SSiO	Feature	Closed	Normal	Check and order routers	Leif Häggmark	04/22/2021 08:25 AM
431	SSiO	Feature	Closed	Normal	Check Thingsboard integration with new server	Raihan UI Islam	10/20/2021 01:01 PM
430	SSiO	Feature	Closed	Normal	Plan for a digital seminar (in cooperation with Skelleftea Digital Alliance)	Leif Häggmark	03/30/2021 08:51 AM
429	SSiO	Backlog	In Progress	Normal	Dissemination	Leif Häggmark	10/18/2023 01:36 PM
428	SSiO	Feature	Closed	Normal	Update SSiO platform documentation and share link	Saguna Saguna	03/09/2021 09:14 AM
427	SSiO	Feature	Closed	Normal	Check with Fabian about Museum Anna Nordlander and the VR solutions there	Henrique Souza Rossi	03/09/2021 11:54 AM
426	SSiO	Feature	Closed	Normal	Make report for September to December 2020 to Tillväxtverket	Leif Häggmark	03/09/2021 09:41 AM
425	SSiO	Feature	Closed	Normal	Work more with demo for Cultural house	Henrique Souza Rossi	01/11/2022 03:16 PM
424	SSiO	Feature	Closed	Normal	Arrange meeting with Skellefteå Kraft early 2021	Leif Häggmark	11/08/2021 01:34 PM
423	SSiO	Feature	Closed	Normal	Think of smart lamp post demo for workshop	Christer Åhlund	11/08/2021 01:30 PM
422	SSiO	Feature	Closed	Normal	Think of chat with objects demo for workshop	Christer Åhlund	11/08/2021 01:30 PM
421	SSiO	Feature	Closed	Normal	Prepare Elderly care demo for workshop	Saguna Saguna	11/08/2021 01:30 PM
420	SSiO	Feature	Closed	Normal	Prepare IoT Innovator kit demo for workshop	Leif Häggmark	11/08/2021 01:29 PM
419	SSiO	Feature	Closed	Normal	Prepare Multi Modal interaction demo for workshop	Joo Chan Kim	11/08/2021 01:29 PM
418	SSiO	Feature	Closed	Normal	Prepare Culture house demo for workshop	Henrique Souza Rossi	11/08/2021 01:29 PM
417	SSiO	Feature	Closed	Normal	Prepare BI Nordic demo for workshop	Anders Hedlund	11/08/2021 01:29 PM
416	SSiO	Feature	Closed	Normal	Prepare CGI demo for workshop	Johan Vesslén	11/08/2021 01:28 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
415	SSiO	Feature	Closed	Normal	Prepare Sokigo demo for workshop	Anders Haraldsson	11/08/2021 01:28 PM
414	SSiO	Feature	Closed	Normal	Prepare DataDuctus platform demo for workshop	Jan Hedström	11/08/2021 01:28 PM
413	SSiO	Feature	Closed	Normal	Prepare Air quality sensor demo for workshop	Daniel Granlund	11/08/2021 01:28 PM
412	SSiO	Feature	Closed	Normal	Make a demo of the work related to Multi modal interaction	Joo Chan Kim	01/11/2022 03:17 PM
411	SSiO	Feature	Closed	Normal	Start thinking of how our platform can serve Phoenix	Leif Häggmark	09/07/2021 12:24 PM
410	SSiO	Feature	New	Normal	Start looking at our testbed offer	Christer Åhlund	09/07/2021 12:31 PM
409	SSiO	Backlog	In Progress	Normal	Phoenix related	Leif Häggmark	10/18/2023 01:26 PM
408	SSiO	Backlog	New	Normal	Testbed	Christer Åhlund	09/07/2021 12:31 PM
407	SSiO	Feature	Closed	Normal	Look at the gateway we took down from Vitberget	Raihan UI Islam	09/07/2021 12:23 PM
406	SSiO	Feature	Closed	Normal	Send Hololens to Sokigo	Leif Häggmark	01/13/2021 11:52 AM
405	SSiO	Feature	Closed	Normal	Make report for april to august 2020 to Tillväxtverket	Leif Häggmark	11/23/2020 10:21 AM
404	SSiO	Feature	Closed	Normal	Make integration with Posifon	Raihan UI Islam	02/16/2021 03:22 PM
403	SSiO	Feature	Closed	Normal	Check how Skellefteå kraft read HAN ports	Leif Häggmark	06/22/2021 03:12 PM
402	SSiO	Feature	Closed	Normal	Talk to Maria E B about Henriques visualization	Leif Häggmark	01/13/2021 12:00 PM
401	SSiO	Feature	Closed	Normal	Technical documentaion	Joo Chan Kim	01/13/2021 11:52 AM
400	SSiO	Feature	Closed	Normal	Find use cases for multi modal interaction	Saguna Saguna	11/08/2021 01:35 PM
399	SSiO	Backlog	In Progress	Normal	Multi modal interaction	Christer Åhlund	05/29/2023 03:01 PM
398	SSiO	Feature	Closed	Normal	Check deliver date	Leif Häggmark	12/01/2020 03:33 PM
397	SSiO	Feature	Closed	Normal	Check with Exploratoriet if we can run the workshop there	Leif Häggmark	09/28/2021 03:08 PM
396	SSiO	Feature	Closed	Normal	Ask all partners to propose posters/demos for the workshop	Leif Häggmark	01/13/2021 11:59 AM
395	SSiO	Feature	Closed	Normal	Plan for an internal workshop in november 2021	Leif Häggmark	11/08/2021 01:27 PM
394	SSiO	Feature	Closed	Normal	Arrange meeting with Ali and plan how to complete his tasks	Leif Häggmark	09/07/2021 09:08 AM
393	SSiO	Feature	Closed	Normal	Get the new server up and running	Karan Mitra	04/22/2021 11:12 AM
392	SSiO	Feature	Closed	Normal	Update firmware in spare gateway	Raihan UI Islam	09/07/2021 12:23 PM
391	SSiO	Feature	Closed	Normal	Create functions so that we can share data from the platform	Raihan UI Islam	04/04/2022 08:16 AM
390	SSiO	Feature	Closed	Normal	Create text for IVo website	Saguna Saguna	10/06/2020 09:24 AM
389	SSiO	Feature	Closed	Normal	Start looking at BIM model and Unity	Henrique Souza Rossi	12/01/2020 03:34 PM
388	SSiO	Feature	Closed	Normal	Ask Hess to link to SSiO	Leif Häggmark	06/22/2021 08:55 AM
387	SSiO	Feature	In Progress	Normal	Start looking at integration to our platform	Christer Åhlund	10/18/2023 01:25 PM
386	SSiO	Feature	Closed	Normal	Send one kit to Lycksele	Leif Häggmark	03/08/2022 09:21 AM
385	SSiO	Feature	Closed	Normal	Check Vitberget Gateway	Leif Häggmark	11/23/2020 09:15 AM
384	SSiO	Feature	Closed	Normal	Look at problems identified by BI Nordic	Daniel Granlund	11/08/2021 01:18 PM
383	SSiO	Feature	Closed	Normal	Start up IVo web site	Leif Häggmark	08/20/2020 04:22 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
382	SSiO	Feature	Closed	Normal	Check if we can include sensors in the BIM-model, and if we can filter out unnecessary information	Leif Häggmark	10/06/2020 09:24 AM
380	SSiO	Feature	Closed	Normal	Think about if CGI can visualize Kulturhuset	Anders Markstedt	10/06/2020 09:24 AM
379	SSiO	Feature	New	Normal	Plan for usability test	Karan Mitra	02/16/2021 03:21 PM
378	SSiO	Feature	Closed	Normal	Check if Mia Johansson can help with scalability test competence	Jan Hedström	08/19/2020 08:10 AM
377	SSiO	Feature	Closed	Normal	Ask Lena to list electrical equipment per apartment	Leif Häggmark	08/20/2020 04:07 PM
376	SSiO	Feature	Closed	Normal	Discuss smart metering in IVo apartments with Skellefteå Kraft and Metry	Leif Häggmark	11/08/2021 01:34 PM
375	SSiO	Backlog	In Progress	Normal	IVo related	Leif Häggmark	10/18/2023 01:26 PM
374	SSiO	Feature	Closed	Normal	Demo for Lycksele municipality	Anders Haraldsson	04/22/2021 11:06 AM
373	SSiO	Feature	Closed	Normal	Internal live demo	Anders Haraldsson	04/22/2021 11:06 AM
372	SSiO	Feature	Closed	Normal	Call for meeting with Michael Carlberg Lax	Leif Häggmark	12/01/2020 03:50 PM
371	SSiO	Feature	Closed	Normal	Check with municipality for BIM data	Leif Häggmark	08/20/2020 04:07 PM
370	SSiO	Feature	Closed	Normal	Send code from demo in Almedalen to Joo Chan	Anders Markstedt	10/30/2020 08:17 AM
369	SSiO	Feature	Closed	Normal	Arrange meeting with CEO of Kulturhuset	Leif Häggmark	08/20/2020 04:07 PM
368	SSiO	Backlog	In Progress	Normal	Sara Kulturhus	Leif Häggmark	09/18/2023 07:19 AM
367	SSiO	Feature	Closed	Normal	Try to arrange a usability workshop in cooperation with Exploratoriet	Leif Häggmark	06/17/2020 08:48 AM
366	SSiO	Feature	Closed	Normal	Check if DataDuctus also had attacks when LTU had them		06/01/2020 08:13 AM
365	SSiO	Feature	Closed	Normal	Plan for internal workshop in October - November	Leif Häggmark	10/28/2020 11:34 AM
364	SSiO	Feature	Closed	Normal	Look at presense detector	Leif Häggmark	03/09/2021 09:16 AM
363	SSiO	Feature	Closed	Normal	Look at bath temperature sensor	Leif Häggmark	08/20/2020 04:05 PM
362	SSiO	Feature	Closed	Normal	start discussing geolocation with problem owners, municipality, Skellefteå buss	Leif Häggmark	08/20/2020 04:05 PM
361	SSiO	Feature	Closed	Normal	Analyze security break-in of tht platform	Christer Åhlund	05/18/2020 01:16 PM
360	SSiO	Feature	Closed	Normal	Keep the momentum in the discussions with Skellefteå kraft and the municipality	Leif Häggmark	08/20/2020 04:06 PM
359	SSiO	Feature	Closed	Normal	Find suitable lamp posts	Christer Åhlund	08/20/2020 04:06 PM
358	SSiO	Feature	Closed	Normal	Find coverage map for geolocation	Leif Häggmark	05/13/2020 08:07 AM
357	SSiO	Feature	Closed	Normal	Look at the AR presentation of innovator kit data	Joo Chan Kim	01/13/2021 11:52 AM
356	SSiO	Feature	Closed	Normal	Help DataDuctus with Kiruna and Mevia data	Raihan UI Islam	05/13/2020 08:24 AM
355	SSiO	Feature	Closed	Normal	Introduce DataDuctus in the discussion regarding flow meters	Leif Häggmark	06/25/2020 08:16 AM
354	SSiO	Feature	Closed	Normal	Call for meeting with Anders Saadio	Leif Häggmark	04/22/2020 09:28 AM
353	SSiO	Backlog	In Progress	Normal	Smart lamp posts	Leif Häggmark	10/18/2023 01:25 PM
352	SSiO	Feature	Closed	Normal	Call for sensor brainstorming meeting	Leif Häggmark	04/22/2020 09:22 AM
351	SSiO	Feature	Closed	Normal	Kit box, and produce more kits	Ali Ahmadi	06/22/2021 08:45 AM
350	SSiO	Feature	Closed	Normal	Try to also add presentations to the publication folder on our web site	Leif Häggmark	04/05/2022 11:41 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
349	SSiO	Feature	Closed	Normal	Discuss possibility to stimulate service development with TVV	Leif Häggmark	05/18/2020 01:22 PM
348	SSiO	Feature	Closed	Normal	Call for meeting with steering group meeting and project manager per partner	Leif Häggmark	03/31/2020 09:12 AM
347	SSiO	Feature	Closed	Normal	Discuss prolonging of the project with Tillväxterket	Leif Häggmark	05/13/2020 09:11 AM
346	SSiO	Backlog	In Progress	Normal	Plan for second half of the project	Leif Häggmark	11/08/2021 05:11 PM
345	SSiO	Feature	Closed	Normal	Workshop for students at Exploratoriet	Leif Häggmark	04/22/2020 09:22 AM
344	SSiO	Feature	Closed	Normal	Organise demo for Per Dinborn	Leif Häggmark	09/07/2021 09:09 AM
343	SSiO	Feature	Closed	Normal	Meeting Leif, Christer, Ali & Joo Chan to discoss kit, demos, AR	Leif Häggmark	03/31/2020 01:31 PM
342	SSiO	Feature	Closed	Normal	Check sensor om balcony	Leif Häggmark	03/31/2020 08:22 AM
341	SSiO	Feature	Closed	Normal	Discuss AR for starter kit	Christer Åhlund	03/31/2020 08:27 AM
340	SSiO	Feature	Closed	Normal	Make "klassa"-investigations	Christer Åhlund	06/01/2020 08:12 AM
339	SSiO	Feature	Closed	Normal	Check who will replace Michael while he is on paternity leave	Leif Häggmark	03/03/2020 01:03 PM
338	SSiO	Feature	Closed	Normal	Check needs with the municipality and demo with Sofia	Leif Häggmark	03/31/2020 01:31 PM
337	SSiO	Feature	Closed	Normal	Follow up mounting of Lycksele gateway	Anders Haraldsson	06/01/2020 08:50 AM
336	SSiO	Feature	Closed	Normal	Organize meeting Anders - Christer- Saguna	Saguna Saguna	05/12/2021 12:14 PM
335	SSiO	Feature	Closed	Normal	Check Kit documentation	Christer Åhlund	03/31/2020 08:56 AM
334	SSiO	Feature	Closed	Normal	Discuss sensor needs with the municipality	Leif Häggmark	09/07/2021 09:09 AM
333	SSiO	Feature	Closed	Normal	Also include Mevia data		06/01/2020 08:12 AM
332	SSiO	Feature	Closed	Normal	Also include IVo data from Kiruna		05/13/2020 08:22 AM
331	SSiO	Feature	Closed	Normal	Send links to links to existing publications to Leif	Karan Mitra	03/31/2020 09:12 AM
330	SSiO	Feature	Closed	Normal	Publish links to articles at our web site	Leif Häggmark	03/31/2020 09:13 AM
329	SSiO	Backlog	In Progress	Normal	Publications connected to the project	Karan Mitra	04/05/2022 11:41 AM
328	SSiO	Feature	Closed	Normal	Add the sensor in Lycksele to the web presentations	Saguna Saguna	04/22/2020 08:49 AM
327	SSiO	Feature	New	Normal	Test together with VA applikation	Anders Haraldsson	02/08/2023 01:38 PM
326	SSiO	Feature	Closed	Normal	Make report for September to March	Leif Häggmark	06/01/2020 08:53 AM
325	SSiO	Feature	Closed	Normal	Develop a prototype of the innovator kit	Ali Ahmadi	02/18/2020 01:54 PM
324	SSiO	Feature	Closed	Normal	Submit abstract to next FIWARE Global Summit (June 23-24)	Karan Mitra	03/03/2020 01:04 PM
323	SSiO	Feature	Closed	Normal	Arrange meeting with CGI to discuss geofencing	Leif Häggmark	12/19/2019 03:22 PM
322	SSiO	Feature	Closed	Normal	Look at FIWARE data models	Karan Mitra	04/22/2020 02:15 PM
321	SSiO	Feature	Closed	Normal	Discuss FIWARE course with Robert	Christer Åhlund	02/12/2020 04:11 PM
320	SSiO	Backlog	In Progress	Normal	FIWARE	Christer Åhlund	04/22/2020 02:16 PM
319	SSiO	Feature	Closed	Normal	Arrange geolocationing meeting	Karan Mitra	12/19/2019 03:22 PM
318	SSiO	Feature	Closed	Normal	Arrange security meeting	Anders Hedlund	12/19/2019 03:22 PM
315	SSiO	Feature	Closed	Normal	Meet Umeå IoT-hub	Leif Häggmark	11/29/2019 10:35 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
314	SSiO	Feature	Closed	Normal	Create linkage to Lund and other city to give platform guidance for other cities	Christer Åhlund	03/09/2021 07:47 AM
313	SSiO	Feature	Closed	Normal	Analyze dump from gateway	Anders Hedlund	01/13/2021 11:53 AM
312	SSiO	Feature	Closed	Normal	Put box in Sagunas room to collect data from sensors	Saguna Saguna	12/19/2019 03:22 PM
311	SSiO	Feature	Closed	Normal	Try to get OTAA-keys for two air quality sensors from Kiruna / LKAB	Christer Åhlund	11/08/2021 01:19 PM
310	SSiO	Feature	Closed	Normal	QR-codes / Geofencing	Christer Åhlund	03/03/2020 01:02 PM
309	SSiO	Feature	Closed	Normal	Connect Jan H and Fredrik D to discuss certificate billing	Leif Häggmark	12/19/2019 03:21 PM
308	SSiO	Feature	Closed	Normal	Look at Thingsboard licences - is there one for acedemia?	Karan Mitra	10/28/2019 02:13 PM
307	SSiO	Feature	Closed	Normal	Separate IVo data	Karan Mitra	11/08/2021 01:24 PM
306	SSiO	Feature	Closed	Normal	Make report for april - august to Tillväxtverket	Leif Häggmark	10/28/2019 02:11 PM
305	SSiO	Feature	Closed	Normal	Compile a list of our sensors and how to get their data	Ali Ahmadi	06/21/2021 10:52 AM
304	SSiO	Feature	Closed	Normal	Update the Kiruna platform	Raihan UI Islam	03/31/2020 01:30 PM
303	SSiO	Feature	Closed	Normal	Make a suggestion with Pycom Pysense as base for the kit	Ali Ahmadi	12/19/2019 03:23 PM
302	SSiO	Feature	Closed	Normal	Look at Thingsboard-FIWARE integration together with Christer and Raihan	Karan Mitra	01/24/2020 09:56 AM
301	SSiO	Feature	Closed	Normal	Call for meeting with Saguna and Anders Hedlund before next sprint meeting	Christer Åhlund	10/07/2019 08:40 AM
300	SSiO	Feature	Closed	Normal	Switch to OTTA	Daniel Granlund	10/28/2019 12:51 PM
299	SSiO	Feature	Closed	Normal	Try to decrease power consumption of sensors	Daniel Granlund	11/08/2021 01:18 PM
298	SSiO	Feature	Closed	Normal	Read report from intern William, and filter out which comments need action	Christer Åhlund	10/07/2019 12:35 PM
297	SSiO	Feature	Closed	Normal	Certificate for DataDuctus	Raihan UI Islam	10/28/2019 12:35 PM
296	SSiO	Feature	Closed	Normal	Scalability tests at DataDuctus	Karan Mitra	01/11/2022 03:06 PM
295	SSiO	Feature	Closed	Normal	Make a demo for next sprint meeting	Joo Chan Kim	11/29/2019 04:51 PM
294	SSiO	Feature	New	Normal	Follow up meeting with Ceilia Trepka-Bloch	Leif Häggmark	04/22/2020 02:12 PM
293	SSiO	Feature	Closed	Normal	Arrange a user for Anders Hedlund		10/07/2019 09:02 AM
292	SSiO	Feature	Closed	Normal	Ship one gateway to Lycksele	Leif Häggmark	10/28/2019 02:11 PM
291	SSiO	Feature	Closed	Normal	Ask Energiservice to switch gateways at Vitberget	Leif Häggmark	09/10/2019 03:09 PM
290	SSiO	Feature	Closed	Normal	If good test result migrate all gateways and sensors		10/28/2019 01:14 PM
289	SSiO	Feature	Closed	Normal	Test Kerlink's new network server with one gateway		09/10/2019 03:08 PM
288	SSiO	Feature	Closed	Normal	Ship 1 sensor to Lycksele and 2 to Kiruna	Daniel Granlund	11/08/2021 01:18 PM
287	SSiO	Feature	Closed	Normal	Have a meeting with Cecilia Trepka-Bloch regarding parking house Renen	Leif Häggmark	09/10/2019 03:06 PM
286	SSiO	Feature	Closed	Normal	Plan for workshop with the municipality based on the kit	Leif Häggmark	09/07/2021 09:08 AM
285	SSiO	Feature	Closed	Normal	Make tests with Arduino kit	Christer Åhlund	09/10/2019 03:10 PM
284	SSiO	Feature	Closed	Normal	Look at kit based on Thingsboard, LoRa and Arduino for outdoor use	Christer Åhlund	10/28/2019 11:59 AM
283	SSiO	Feature	Closed	Normal	Mount the gateway at Odenskrapan	Leif Häggmark	08/12/2019 02:21 PM
282	SSiO	Feature	Closed	Normal	Test all 5 formatted and reinstalled gateways at the balcny	Leif Häggmark	08/12/2019 02:21 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
281	SSiO	Feature	Closed	Normal	Call for a meeting LTU-CGI-Sokigo to see if something is still missing	Karan Mitra	09/10/2019 03:02 PM
280	SSiO	Feature	Closed	Normal	Tests at DataDuctus	Karan Mitra	02/18/2020 01:49 PM
279	SSiO	Feature	Closed	Normal	Check API capacity and date format	Raihan UI Islam	09/10/2019 03:01 PM
278	SSiO	Feature	Closed	Normal	Talk to Sokigo	Leif Häggmark	06/14/2019 02:38 PM
277	SSiO	Feature	Closed	Normal	Help Oskar at DataDuctus to configure their platform, and make it to receive data	Karan Mitra	09/10/2019 03:02 PM
276	SSiO	Feature	Closed	Normal	Arrange meeting Michael Carlberg Lax, Christer and Leif	Leif Häggmark	06/14/2019 02:23 PM
275	SSiO	Backlog	In Progress	Normal	Keep contact with CAAP	Leif Häggmark	01/11/2022 03:15 PM
274	SSiO	Feature	Closed	Normal	Also think of how many platforms we need, and the purpose of each	Karan Mitra	09/10/2019 03:11 PM
273	SSiO	Feature	Closed	Normal	Follow up mounting the 5th gateway at Anderstorp	Leif Häggmark	06/01/2020 08:42 AM
272	SSiO	Feature	Closed	Normal	Make report for January-March to Tillväxtverket	Leif Häggmark	06/14/2019 08:33 AM
271	SSiO	Feature	Closed	Normal	Check if it's possible to have a Air quality demo on Hololens before June 12th	Anders Markstedt	06/14/2019 08:38 AM
270	SSiO	Feature	Closed	Normal	Invite winning primary school team to present their idea May 17th	Leif Häggmark	05/17/2019 11:29 AM
269	SSiO	Feature	Closed	Normal	Invite Meru to make a presentation May 17th	Saguna Saguna	05/17/2019 11:30 AM
268	SSiO	Backlog	In Progress	Normal	Presentations	Leif Häggmark	05/17/2019 11:30 AM
267	SSiO	Feature	Closed	Normal	See if we can make an object recognition demo	Joo Chan Kim	06/14/2019 08:38 AM
266	SSiO	Feature	Closed	Normal	Chck with CGI if their pipe demo would be easy to change into an electrical wiring-demo	Leif Häggmark	05/17/2019 11:18 AM
265	SSiO	Backlog	In Progress	Normal	Demo for Creative summit (June 12th)	Leif Häggmark	09/10/2019 03:01 PM
264	SSiO	Feature	Closed	Normal	Publish the app at the project github	Johannes Hirche	08/12/2019 08:50 AM
263	SSiO	Feature	Closed	Normal	Think of linked data	Christer Åhlund	05/17/2019 11:18 AM
262	SSiO	Feature	Closed	Normal	Think of private data sets	Karan Mitra	06/08/2021 09:29 AM
261	SSiO	Feature	Closed	Normal	Push both Bertil and Mobile heights	Leif Häggmark	08/12/2019 02:22 PM
260	SSiO	Feature	Closed	Normal	Negotiate price for positioning	Leif Häggmark	08/12/2019 02:36 PM
259	SSiO	Feature	In Progress	Normal	Continue the dialogue with the municipality	Leif Häggmark	04/22/2020 02:12 PM
258	SSiO	Feature	Closed	Normal	Find alternative POE injector	Leif Häggmark	05/17/2019 09:39 AM
257	SSiO	Feature	Closed	Normal	Start to look at security lab	Christer Åhlund	09/10/2019 03:07 PM
256	SSiO	Feature	Closed	Normal	Write down the scenario discussed at the meeting	Saguna Saguna	09/10/2019 03:07 PM
255	SSiO	Feature	Closed	Normal	Make a simple actuation demo	Raihan UI Islam	04/26/2019 10:49 AM
254	SSiO	Feature	Closed	Normal	Install Cygnus	Jan Hedström	06/14/2019 08:51 AM
253	SSiO	Feature	Closed	Normal	Organize meetings with Mobile Heights	Leif Häggmark	03/04/2020 08:29 AM
252	SSiO	Feature	Closed	Normal	Try to find "network student" that can help with LoRa upgrading		05/17/2019 09:39 AM
251	SSiO	Feature	Closed	Normal	Check why Klockarhöjden stopped	Leif Häggmark	05/17/2019 09:40 AM
250	SSiO	Feature	Closed	Normal	Find masters student that can help with implementation as thesis	Joo Chan Kim	04/24/2019 07:02 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
249	SSiO	Feature	Closed	Normal	Look deeply into possible FIWARE licence cost, for commercial use	Leif Häggmark	05/17/2019 01:33 PM
248	SSiO	Feature	Closed	Normal	Think of how we can make it more easy to connect different sensors and decode payload	Karan Mitra	11/08/2021 01:25 PM
247	SSiO	Feature	Closed	Normal	Look at zooming functions and labels for the graphs	Saguna Saguna	04/03/2019 11:41 AM
246	SSiO	Feature	Closed	Normal	Switch to latest Keyrock, and think of how we can avoid to loose data	Raihan UI Islam	06/17/2019 08:59 AM
245	SSiO	Feature	Closed	Normal	Think of how we can make it easy to get data in understandable format from any sensor	Karan Mitra	10/07/2019 01:12 PM
244	SSiO	Feature	Closed	Normal	Check dust bin sensor problem - battery or something else?		04/08/2019 12:23 PM
243	SSiO	Feature	Closed	Normal	A wish from the steering group - place one at Sörböleskolan	Daniel Granlund	12/06/2021 01:16 PM
242	SSiO	Feature	Closed	Normal	Send Hololens to Sokigo for GPS testing	Leif Häggmark	03/12/2019 12:34 PM
241	SSiO	Feature	Closed	Normal	Check problems in communication with apartments - together with Saguna	Leif Häggmark	02/20/2019 11:00 AM
240	SSiO	Feature	In Progress	Normal	Check with Alimak and Anders Saadio how satisfied they are	Leif Häggmark	06/14/2019 02:26 PM
239	SSiO	Feature	Closed	Normal	Develop android app where the user can choose wich phone sensors that are sent to the platform, and frequency. The app then start sending sensor data to the platform	Johannes Hirche	04/26/2019 11:42 AM
238	SSiO	Feature	Closed	Normal	Talk to Johannes and check if he has time to make Android app	Christer Åhlund	03/12/2019 12:43 PM
237	SSiO	Feature	Closed	Normal	Open up the platform for the API	Karan Mitra	03/11/2019 02:04 PM
236	SSiO	Backlog	In Progress	Normal	Actions to simplify and promote data providing and presentation	Leif Häggmark	06/22/2021 03:13 PM
235	SSiO	Feature	Closed	Normal	Discuss with Michael C L, Per D and Bertil F	Leif Häggmark	08/12/2019 02:22 PM
234	SSiO	Feature	Closed	Normal	Look at data set information from Anders Hedlund	Christer Åhlund	09/10/2019 03:07 PM
233	SSiO	Feature	Closed	Normal	Find spots where we have power	Daniel Granlund	04/24/2019 07:03 AM
232	SSiO	Feature	Closed	Normal	Try with more pictures, and get advices from Getcoo	Joo Chan Kim	03/12/2019 12:32 PM
231	SSiO	Feature	Closed	Normal	Make a new check of calibration between the municipality sensor and ours before we start publishing data on our web.	Daniel Granlund	02/20/2019 03:16 PM
230	SSiO	Feature	Closed	Normal	Implement API according to our Skype meeting 190117	Andreas Hedin	03/15/2019 02:35 PM
229	SSiO	Feature	Closed	Normal	Be there at Grand / build our stand	Leif Häggmark	01/29/2019 02:52 PM
228	SSiO	Feature	Closed	Normal	Make brochure	Leif Häggmark	01/29/2019 02:51 PM
227	SSiO	Feature	Closed	Normal	Get rollup	Leif Häggmark	01/29/2019 02:51 PM
226	SSiO	Backlog	In Progress	Normal	Municipality IoT Innovator kit	Leif Häggmark	08/28/2023 08:47 AM
225	SSiO	Backlog	In Progress	Normal	Västerbotten på Grand	Leif Häggmark	01/29/2019 02:52 PM
224	SSiO	Feature	Closed	Normal	Solve problem with sensor communication or find another spot	Leif Häggmark	04/23/2019 11:30 AM
223	SSiO	Feature	Closed	Normal	Call for meeting to discuss needs	Anders Haraldsson	01/17/2019 02:59 PM
222	SSiO	Feature	Closed	Normal	Data set selection	Anders Hedlund	01/13/2021 11:53 AM
221	SSiO	Feature	Closed	Normal	Test the new GPS version	Anders Haraldsson	10/07/2019 03:07 PM
220	SSiO	Feature	Closed	Normal	Include CGI in the VA Open discussions	Anders Haraldsson	04/22/2021 11:06 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
219	SSiO	Feature	Closed	Normal	Discuss the idea regarding API for VA open internally at Sokigo	Anders Haraldsson	09/10/2019 03:02 PM
218	SSiO	Feature	Closed	Normal	Object recognition tool	Joo Chan Kim	04/24/2020 08:30 AM
217	SSiO	Feature	Closed	Normal	Take the gateways down one by one and let Nibia reconfigure them	Leif Häggmark	08/12/2019 02:36 PM
216	SSiO	Feature	Closed	Normal	Switch gateway at Kraftvärmeverket again	Leif Häggmark	01/09/2019 03:47 PM
215	SSiO	Feature	Closed	Normal	Tell planning group - no master students until 2021	Leif Häggmark	11/29/2019 08:01 AM
214	SSiO	Feature	Closed	Normal	Think more of Hololens AR and discuss with CGI	Joo Chan Kim	01/09/2019 03:41 PM
213	SSiO	Feature	Closed	Normal	Specify how the request should look like/parameters - and what kind of response it will produce in the version 1	Anders Haraldsson	01/29/2019 02:57 PM
212	SSiO	Feature	Closed	Normal	Install a switch at the LTU Alleato box - to be able to get traffic informatoin	Karan Mitra	04/23/2019 11:40 AM
211	SSiO	Feature	Closed	Normal	Finish presentation	Karan Mitra	12/11/2018 09:56 AM
210	SSiO	Feature	Closed	Normal	Send latest SSR/SSiO presentation to Karan	Leif Häggmark	12/11/2018 09:56 AM
209	SSiO	Feature	Closed	Normal	Connect our platform to LKAB LoRa network	Raihan UI Islam	02/20/2019 10:47 AM
208	SSiO	Feature	Closed	Normal	Configure gateway at Klockarhöjden	Leif Häggmark	12/13/2018 12:31 PM
207	SSiO	Feature	Closed	Normal	Switch gateway at Kraftvärmeverket	Leif Häggmark	12/11/2018 09:54 AM
206	SSiO	Feature	Closed	Normal	Ask Anders Saadio if he has any challenge	Leif Häggmark	12/11/2018 09:53 AM
205	SSiO	Feature	Closed	Normal	Formulate a challenge for the hackathon - a Hololens demo on how to build and connect sensors	Karan Mitra	12/11/2018 09:53 AM

...