

SenseSmartRegion - Feature #104

Backlog # 66 (In Progress): SenseSmartRegion AR in Hololens

Send link to AR/Hololens code/documentation

06/14/2018 02:18 PM - Leif Häggmark

Status:	New	Start date:	06/14/2018
Priority:	Normal	Due date:	06/19/2018
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/14/2018 02:19 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25