

SenseSmartRegion - Feature #110

Backlog # 35 (In Progress): GUI incl. design, for administrating sensors connected to the platform

Update documentation from workshops so that is up to date, and includes GUI

06/15/2018 01:17 PM - Leif Häggmark

Status:	New	Start date:	06/14/2018
Priority:	Normal	Due date:	06/28/2018
Assignee:	Raihan UI Islam	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			