

## SSiO - Feature #114

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

### Get documentation in such shape that any company could start developing services

08/21/2018 12:41 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	08/20/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	09/06/2018
<b>Assignee:</b>	Karan Mitra	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 08/23/2018 01:39 PM - Leif Häggmark**

- Due date changed from 09/10/2018 to 09/06/2018

**#2 - 09/06/2018 02:31 PM - Leif Häggmark**

- Status changed from New to In Progress

**#3 - 09/06/2018 03:06 PM - Leif Häggmark**

- Sprint changed from Sprint 1 to Sprint 2

**#4 - 09/27/2018 07:11 AM - Leif Häggmark**

- Sprint changed from Sprint 2 to Sprint 3

**#5 - 09/27/2018 08:07 AM - Leif Häggmark**

- Status changed from In Progress to Closed