

SSiO - Feature #147

Backlog # 146 (In Progress): Dust bin service

Start up and test the 5 sensors

09/11/2018 11:27 AM - Leif Häggmark

Status:	Closed	Start date:	09/06/2018
Priority:	Normal	Due date:	09/25/2018
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/25/2018 08:34 AM - Leif Häggmark

- Status changed from New to Closed