

SSiO - Feature #161

Backlog # 160 (In Progress): Sogeti work with Municipality lighting and Alimak

Invite Sogeti for short progress reports at sprint meetings

09/27/2018 08:09 AM - Leif Häggmark

Status:	Closed	Start date:	09/25/2018
Priority:	Normal	Due date:	10/12/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/12/2018 07:06 AM - Leif Häggmark

- Status changed from New to Closed