

SSiO - Feature #166

Backlog # 146 (In Progress): Dust bin service

Mount sensors on bins, with help of Prolle

09/27/2018 08:29 AM - Leif Häggmark

Status:	Closed	Start date:	10/12/2018
Priority:	Normal	Due date:	10/31/2018
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/27/2018 08:31 AM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

#2 - 10/12/2018 11:37 AM - Leif Häggmark

- Subject changed from Mount sensors on bins, with help of Prolle - moved to sprint 4 to Mount sensors on bins, with help of Prolle

#3 - 10/12/2018 11:38 AM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4

#4 - 10/31/2018 12:44 PM - Leif Häggmark

- Status changed from New to Closed