

SSiO - Feature #178

Backlog # 122 (In Progress): Air quality sensors

Contact Hans Andersson and Lars Hedqvist to involve them in postions, and get them intersted in data

10/12/2018 11:35 AM - Leif Häggmark

Status:	Closed	Start date:	10/12/2018
Priority:	Normal	Due date:	10/31/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/12/2018 11:35 AM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4

#2 - 10/31/2018 12:30 PM - Leif Häggmark

- Status changed from New to In Progress

#3 - 10/31/2018 05:40 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#4 - 11/20/2018 01:03 PM - Leif Häggmark

- Sprint changed from Sprint 5 to Sprint 6

#5 - 12/13/2018 12:13 PM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7

#6 - 01/09/2019 03:47 PM - Leif Häggmark

- Status changed from In Progress to Closed