

SSiO - Backlog #183

Other sensors

10/12/2018 11:46 AM - Leif Häggmark

Status:	In Progress	Start date:	10/12/2018
Priority:	Normal	Due date:	10/31/2018
Assignee:	Leif Häggmark	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 184: Order a LoRa water meter			Closed

History

#1 - 10/12/2018 11:46 AM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 4