

SSiO - Feature #184

Backlog # 183 (In Progress): Other sensors

Order a LoRa water meter

10/12/2018 11:47 AM - Leif Häggmark

Status:	Closed	Start date:	10/12/2018
Priority:	Normal	Due date:	10/31/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/31/2018 01:01 PM - Leif Häggmark

- Status changed from New to Closed