

SSiO - Backlog #185

Redmine

10/12/2018 11:48 AM - Leif Häggmark

Status:	In Progress	Start date:	10/12/2018
Priority:	Normal	Due date:	10/31/2018
Assignee:	Karan Mitra	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 186: Check problem with links in emails from Redmine			Closed

History

#1 - 10/12/2018 11:48 AM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 4

#2 - 10/31/2018 05:54 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#3 - 11/20/2018 01:07 PM - Leif Häggmark

- Sprint changed from Sprint 5 to Sprint 6

#4 - 12/13/2018 12:31 PM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7

#5 - 01/09/2019 04:00 PM - Leif Häggmark

- Sprint changed from Sprint 7 to Sprint 8