

SSiO - Feature #196

Backlog # 146 (In Progress): Dust bin service

Mount bin sensors on balcony and in Boviken

10/31/2018 05:48 PM - Leif Häggmark

Status:	Closed	Start date:	11/12/2018
Priority:	Normal	Due date:	11/20/2018
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/31/2018 05:48 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#2 - 11/20/2018 09:40 AM - Leif Häggmark

- Status changed from New to In Progress

#3 - 11/20/2018 01:04 PM - Leif Häggmark

- Sprint changed from Sprint 5 to Sprint 6

#4 - 12/11/2018 09:43 AM - Leif Häggmark

- Status changed from In Progress to Closed