

## SSiO - Feature #200

Backlog # 188 (In Progress): LoRa network

### Find someone that can mount the gateway

10/31/2018 06:04 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	10/31/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	11/02/2018
<b>Assignee:</b>	Christer Åhlund	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 10/31/2018 06:05 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#2 - 11/20/2018 10:59 AM - Leif Häggmark

- Status changed from New to Closed