

SSiO - Backlog #225

Västerbotten på Grand

01/10/2019 02:10 PM - Leif Häggmark

Status:	In Progress	Start date:	12/01/2018
Priority:	Normal	Due date:	01/22/2019
Assignee:	Leif Häggmark	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 227: Get rollup			Closed
Feature # 228: Make brochure			Closed
Feature # 229: Be there at Grand / build our stand			Closed

History

#1 - 01/10/2019 02:10 PM - Leif Häggmark

- Tracker changed from Bug to Backlog

#2 - 01/10/2019 02:11 PM - Leif Häggmark

- Sprint set to Sprint 8