

## SSiO - Feature #230

Backlog # 202 (In Progress): Platform functions

### Implement API according to our Skype meeting 190117

01/17/2019 03:02 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	01/17/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	02/20/2019
<b>Assignee:</b>	Andreas Hedin	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 01/17/2019 03:02 PM - Leif Häggmark

- Subject changed from Implement API according our Skype meeting 190117 to Implement API according to our Skype meeting 190117

##### #2 - 01/29/2019 02:58 PM - Leif Häggmark

- Status changed from New to In Progress

##### #3 - 01/29/2019 02:59 PM - Leif Häggmark

- Due date changed from 01/29/2019 to 02/20/2019

##### #4 - 01/29/2019 02:59 PM - Leif Häggmark

- Sprint changed from Sprint 8 to Sprint 9

##### #5 - 02/20/2019 03:32 PM - Leif Häggmark

- Sprint changed from Sprint 9 to Sprint 10

##### #6 - 03/12/2019 12:45 PM - Leif Häggmark

- Sprint changed from Sprint 10 to Sprint 11

##### #7 - 03/15/2019 02:35 PM - Leif Häggmark

- Status changed from In Progress to Closed