

SSiO - Feature #242

Backlog # 120 (In Progress): Hololens GPS

Send Hololens to Sokigo for GPS testing

02/20/2019 03:13 PM - Leif Häggmark

Status:	Closed	Start date:	02/20/2019
Priority:	Normal	Due date:	03/13/2019
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 02/20/2019 03:16 PM - Leif Häggmark

- Sprint changed from Sprint 9 to Sprint 10

#2 - 03/11/2019 12:51 PM - Leif Häggmark

- Status changed from New to In Progress

#3 - 03/12/2019 12:34 PM - Leif Häggmark

- Status changed from In Progress to Closed