

SSiO - Feature #251

Backlog # 188 (In Progress): LoRa network

Check why Klockarhöjden stopped

03/12/2019 12:38 PM - Leif Häggmark

Status:	Closed	Start date:	03/11/2019
Priority:	Normal	Due date:	04/03/2019
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/12/2019 12:42 PM - Leif Häggmark

- Sprint changed from Sprint 10 to Sprint 11

#2 - 04/08/2019 12:28 PM - Leif Häggmark

- Sprint changed from Sprint 11 to Sprint 12

#3 - 04/26/2019 10:52 AM - Leif Häggmark

- Sprint changed from Sprint 12 to Sprint 13

#4 - 05/17/2019 09:40 AM - Leif Häggmark

- Status changed from New to Closed