

SSiO - Feature #261

Backlog # 226 (In Progress): Municipality IoT Innovator kit

Push both Bertil and Mobile heights

04/26/2019 11:38 AM - Leif Häggmark

Status:	Closed	Start date:	04/23/2019
Priority:	Normal	Due date:	05/17/2019
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/17/2019 09:42 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 05/17/2019 11:33 AM - Leif Häggmark

- Sprint changed from Sprint 13 to Sprint 14

#3 - 06/14/2019 02:53 PM - Leif Häggmark

- Sprint changed from Sprint 14 to Sprint 15

#4 - 08/12/2019 02:22 PM - Leif Häggmark

- Status changed from In Progress to Closed