

SenseSmartRegion - Backlog #27

Add sensors

11/01/2017 02:22 PM - Leif Häggmark

Status:	In Progress	Start date:	03/21/2017
Priority:	Normal	Due date:	11/08/2017
Assignee:	Saguna Saguna	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 29: Connect sensors from IoT course to FIWARE			Closed

History

#1 - 11/01/2017 02:22 PM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 17

#2 - 11/08/2017 01:23 PM - Leif Häggmark

- Sprint changed from Sprint 17 to Sprint 18

#3 - 12/15/2017 02:18 PM - Leif Häggmark

- Sprint changed from Sprint 18 to Sprint 19