

SSiO - Feature #271

Backlog # 265 (In Progress): Demo for Creative summit (June 12th)

Check if it's possible to have a Air quality demo on Hololens before June 12th

05/17/2019 11:29 AM - Leif Häggmark

Status:	Closed	Start date:	05/17/2019
Priority:	Normal	Due date:	06/05/2019
Assignee:	Anders Markstedt	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/17/2019 11:30 AM - Leif Häggmark

- Sprint changed from Sprint 13 to Sprint 14

#2 - 06/14/2019 08:38 AM - Leif Häggmark

- Status changed from New to Closed