SenseSmartRegion - Feature #28

Backlog # 26 (In Progress): Reports to Tillväxtverkt

Report for April - August

11/01/2017 02:24 PM - Leif Häggmark

Status:	Closed	Start date:	10/01/2017
Priority:	Normal	Due date:	10/31/2017
Assignee:	Leif Häggmark	% Done:	100%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/01/2017 02:25 PM - Leif Häggmark

- Status changed from New to Closed

#2 - 11/01/2017 02:29 PM - Leif Häggmark

- Status changed from Closed to Resolved

#3 - 11/01/2017 02:29 PM - Leif Häggmark

- Status changed from Resolved to In Progress

#4 - 11/01/2017 02:37 PM - Leif Häggmark

- Status changed from In Progress to Closed

03/15/2025 1/1