

## SSiO - Feature #291

Backlog # 188 (In Progress): LoRa network

### Ask Energiservice to switch gateways at Vitberget

08/12/2019 02:35 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	09/02/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	09/23/2019
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

#1 - 09/10/2019 03:09 PM - Leif Häggmark

- Status changed from New to Closed