

SSiO - Feature #292

Backlog # 188 (In Progress): LoRa network

Ship one gateway to Lycksele

08/12/2019 02:36 PM - Leif Häggmark

Status:	Closed	Start date:	09/02/2019
Priority:	Normal	Due date:	09/23/2019
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/12/2019 02:36 PM - Leif Häggmark

- Subject changed from *Ship one gateway to Lycksele* to *Ship one gateway to Lycksele*

#2 - 09/10/2019 03:12 PM - Leif Häggmark

- Sprint changed from *Sprint 16* to *Sprint 17*

#3 - 10/07/2019 01:14 PM - Leif Häggmark

- Sprint changed from *Sprint 17* to *Sprint 18*

#4 - 10/28/2019 02:11 PM - Leif Häggmark

- Status changed from *New* to *Closed*