

## SSiO - Feature #297

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

### Certificate for DataDuctus

09/10/2019 03:18 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	09/09/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	10/07/2019
<b>Assignee:</b>	Raihan UI Islam	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Arrange with Fredrik that the SSiO-project pays for needed certificate at DataDuctus			

### History

#### #1 - 09/10/2019 03:18 PM - Leif Häggmark

- Due date set to 10/07/2019

- Start date set to 09/09/2019

#### #2 - 10/07/2019 12:35 PM - Leif Häggmark

- Sprint changed from Sprint 17 to Sprint 18

#### #3 - 10/28/2019 12:35 PM - Leif Häggmark

- Status changed from New to Closed