

SSiO - Feature #300

Backlog # 122 (In Progress): Air quality sensors

Switch to OTTA

09/10/2019 03:22 PM - Leif Häggmark

Status:	Closed	Start date:	09/09/2019
Priority:	Normal	Due date:	10/07/2019
Assignee:	Daniel Granlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/07/2019 12:38 PM - Leif Häggmark

- Sprint changed from Sprint 17 to Sprint 18

#2 - 10/28/2019 12:51 PM - Leif Häggmark

- Status changed from New to Closed