

SenseSmartRegion - Feature #31

Backlog # 25 (In Progress): Platform packaging

Make LoRa - FIWARE connection

11/01/2017 02:34 PM - Leif Häggmark

Status:	Closed	Start date:	10/03/2017
Priority:	Normal	Due date:	10/12/2017
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
with help of Raihan			

History

#1 - 11/01/2017 02:37 PM - Leif Häggmark

- Status changed from New to Closed