

SSiO - Feature #323

Backlog # 127 (In Progress): Hololens AR

Arrange meeting with CGI to discuss geofencing

12/05/2019 02:38 PM - Leif Häggmark

Status:	Closed	Start date:	11/29/2019
Priority:	Normal	Due date:	12/18/2019
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/19/2019 03:22 PM - Leif Häggmark

- Status changed from New to Closed