

## SSiO - Feature #328

Backlog # 122 (In Progress): Air quality sensors

### Add the sensor in Lycksele to the web presentations

01/24/2020 12:15 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	01/24/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	02/14/2020
<b>Assignee:</b>	Saguna Saguna	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 02/12/2020 04:09 PM - Leif Häggmark**

- Status changed from New to In Progress

**#2 - 02/18/2020 01:29 PM - Leif Häggmark**

- Sprint changed from Sprint 22 to Sprint 23

**#3 - 03/03/2020 01:06 PM - Leif Häggmark**

- Sprint changed from Sprint 23 to Sprint 24

**#4 - 03/31/2020 01:36 PM - Leif Häggmark**

- Sprint changed from Sprint 24 to Sprint 25

**#5 - 04/22/2020 08:49 AM - Leif Häggmark**

- Status changed from In Progress to Resolved

**#6 - 04/22/2020 08:49 AM - Leif Häggmark**

- Status changed from Resolved to Closed