

SSiO - Feature #335

Backlog # 226 (In Progress): Municipality IoT Innovator kit

Check Kit documentation

02/18/2020 01:56 PM - Leif Häggmark

Status:	Closed	Start date:	02/12/2020
Priority:	Normal	Due date:	03/03/2020
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/03/2020 10:07 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 03/03/2020 01:09 PM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#3 - 03/31/2020 08:56 AM - Leif Häggmark

- Status changed from In Progress to Closed