

SSiO - Feature #338

Backlog # 226 (In Progress): Municipality IoT Innovator kit

Check needs with the municipality and demo with Sofia

02/20/2020 12:05 PM - Leif Häggmark

Status:	Closed	Start date:	02/12/2020
Priority:	Normal	Due date:	03/03/2020
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 02/20/2020 12:05 PM - Leif Häggmark

- Subject changed from Check nneeds with the municipality and demo with Sofia to Check needs with the municipality and demo with Sofia

#2 - 03/03/2020 01:03 PM - Leif Häggmark

- Status changed from New to In Progress

#3 - 03/03/2020 01:09 PM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#4 - 03/31/2020 01:31 PM - Leif Häggmark

- Status changed from In Progress to Closed