

SenseSmartRegion - Feature #34

Backlog # 25 (In Progress): Platform packaging

Test AR Toolbox

11/01/2017 02:36 PM - Leif Häggmark

Status:	Closed	Start date:	06/02/2017
Priority:	Normal	Due date:	10/03/2017
Assignee:	Niklas Karvonen	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/08/2017 09:15 AM - Leif Häggmark

- Status changed from New to Closed