

SSiO - Feature #340

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

Make "klassa"-investigations

02/20/2020 12:16 PM - Leif Häggmark

Status:	Closed	Start date:	02/12/2020
Priority:	Normal	Due date:	03/12/2020
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/03/2020 09:23 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 03/03/2020 01:05 PM - Leif Häggmark

- Sprint changed from Sprint 23 to Sprint 24

#3 - 03/31/2020 01:36 PM - Leif Häggmark

- Sprint changed from Sprint 24 to Sprint 25

#4 - 04/22/2020 02:10 PM - Leif Häggmark

- Sprint changed from Sprint 25 to Sprint 26

#5 - 05/18/2020 01:24 PM - Leif Häggmark

- Sprint changed from Sprint 26 to Sprint 27

#6 - 06/01/2020 08:12 AM - Leif Häggmark

- Status changed from In Progress to Closed