

SSiO - Feature #361

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

Analyze security break-in of tht platform

04/22/2020 02:31 PM - Leif Häggmark

Status:	Closed	Start date:	04/22/2020
Priority:	Normal	Due date:	05/13/2020
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/13/2020 08:30 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 05/18/2020 01:16 PM - Leif Häggmark

- Status changed from In Progress to Closed