

SSiO - Feature #367

Backlog # 127 (In Progress): Hololens AR

Try to arrange a usability workshop in cooperation with Exploratoriet

05/18/2020 01:33 PM - Leif Häggmark

Status:	Closed	Start date:	05/13/2020
Priority:	Normal	Due date:	06/01/2020
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/01/2020 09:22 AM - Leif Häggmark

- Sprint changed from Sprint 27 to Sprint 28

#2 - 06/17/2020 08:48 AM - Leif Häggmark

- Status changed from New to Closed