

SSiO - Feature #371

Backlog # 368 (In Progress): Sara Kulturhus

Check with municipality for BIM data

06/01/2020 09:26 AM - Leif Häggmark

Status:	Closed	Start date:	06/01/2020
Priority:	Normal	Due date:	06/17/2020
Assignee:	Leif Häggmark	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/17/2020 09:17 AM - Leif Häggmark

- Status changed from New to In Progress

#2 - 06/25/2020 07:23 AM - Leif Häggmark

- Sprint changed from Sprint 28 to Sprint 29

#3 - 08/20/2020 04:07 PM - Leif Häggmark

- Status changed from In Progress to Closed