

## SSiO - Feature #374

Backlog # 111 (In Progress): Function to import VA data from Sokigo tools into CGI's AR-tool

### Demo for Lycksele municipality

06/25/2020 08:15 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	06/17/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	08/19/2020
<b>Assignee:</b>	Anders Haraldsson	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 08/20/2020 04:11 PM - Leif Häggmark

- Sprint changed from Sprint 29 to 30

#### #2 - 09/14/2020 02:57 PM - Leif Häggmark

- Sprint changed from 30 to Sprint 31

#### #3 - 10/06/2020 09:21 AM - Leif Häggmark

- Sprint changed from Sprint 31 to Sprint 32

#### #4 - 10/30/2020 08:11 AM - Leif Häggmark

- Sprint changed from Sprint 32 to Sprint 33

#### #5 - 12/01/2020 03:30 PM - Leif Häggmark

- Sprint changed from Sprint 33 to Sprint 34

#### #6 - 12/14/2020 11:54 AM - Leif Häggmark

- Sprint changed from Sprint 34 to Sprint 35

#### #7 - 01/13/2021 11:52 AM - Leif Häggmark

- Sprint changed from Sprint 35 to Sprint 36

#### #8 - 02/16/2021 03:20 PM - Leif Häggmark

- Sprint changed from Sprint 36 to Sprint 37

#### #9 - 03/09/2021 11:52 AM - Leif Häggmark

- Sprint changed from Sprint 37 to Sprint 38

#### #10 - 03/30/2021 08:52 AM - Leif Häggmark

- Sprint changed from Sprint 38 to Sprint 39

#### #11 - 04/22/2021 11:06 AM - Leif Häggmark

- Status changed from New to Closed