

## SSiO - Feature #382

Backlog # 368 (In Progress): Sara Kulturhus

### Check if we can include sensors in the BIM-model, and if we can filter out unnecessary information

06/25/2020 08:31 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	06/17/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	08/19/2020
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 06/25/2020 08:31 AM - Leif Häggmark

- Due date set to 08/19/2020
- Assignee set to Leif Häggmark
- Start date set to 06/17/2020

##### #2 - 06/25/2020 08:33 AM - Leif Häggmark

- Subject changed from *if we can filter out unnecessary information* to *Check if we can include sensors in the BIM-model, and if we can filter out unnecessary information*

##### #3 - 08/20/2020 04:12 PM - Leif Häggmark

- Sprint changed from *Sprint 29* to *30*

##### #4 - 08/20/2020 04:21 PM - Leif Häggmark

- Status changed from *New* to *In Progress*

##### #5 - 09/14/2020 03:00 PM - Leif Häggmark

- Sprint changed from *30* to *Sprint 31*

##### #6 - 10/06/2020 09:24 AM - Leif Häggmark

- Status changed from *In Progress* to *Closed*