

## SSiO - Feature #389

Backlog # 368 (In Progress): Sara Kulturhus

### Start looking at BIM model and Unity

08/20/2020 04:21 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	08/20/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	09/14/2020
<b>Assignee:</b>	Henrique Souza Rossi	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 09/14/2020 03:00 PM - Leif Häggmark**

- Sprint changed from 30 to Sprint 31

**#2 - 10/06/2020 09:25 AM - Leif Häggmark**

- Sprint changed from Sprint 31 to Sprint 32

**#3 - 10/29/2020 10:27 AM - Leif Häggmark**

- Status changed from New to In Progress

**#4 - 10/30/2020 08:14 AM - Leif Häggmark**

- Sprint changed from Sprint 32 to Sprint 33

**#5 - 12/01/2020 03:34 PM - Leif Häggmark**

- Status changed from In Progress to Closed