

SSiO - Feature #404

Backlog # 202 (In Progress): Platform functions

Make integration with Posifon

10/30/2020 08:25 AM - Leif Häggmark

Status:	Closed	Start date:	10/29/2020
Priority:	Normal	Due date:	11/23/2020
Assignee:	Raihan UI Islam	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/30/2020 08:25 AM - Leif Häggmark

- Subject changed from Make integratino with Posifon to Make integration with Posifon

#2 - 12/01/2020 03:32 PM - Leif Häggmark

- Sprint changed from Sprint 33 to Sprint 34

#3 - 12/14/2020 11:56 AM - Leif Häggmark

- Status changed from New to In Progress

#4 - 12/14/2020 11:57 AM - Leif Häggmark

- Sprint changed from Sprint 34 to Sprint 35

#5 - 01/13/2021 11:54 AM - Leif Häggmark

- Sprint changed from Sprint 35 to Sprint 36

#6 - 02/16/2021 03:22 PM - Leif Häggmark

- Status changed from In Progress to Closed