

SSiO - Feature #435

Backlog # 275 (In Progress): Keep contact with CAAP

Keep contact to check if we are going to connect our bath temperature sensors

03/09/2021 12:01 PM - Leif Häggmark

Status:	Closed	Start date:	03/09/2021
Priority:	Normal	Due date:	03/30/2021
Assignee:	Christer Åhlund	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 03/30/2021 08:53 AM - Leif Häggmark

- Sprint changed from Sprint 38 to Sprint 39

#2 - 04/22/2021 11:32 AM - Leif Häggmark

- Sprint changed from Sprint 39 to Sprint 40

#3 - 05/12/2021 12:14 PM - Leif Häggmark

- Sprint changed from Sprint 40 to Sprint 41

#4 - 06/08/2021 02:40 PM - Leif Häggmark

- Status changed from New to Closed