

## SSiO - Feature #449

Backlog # 409 (In Progress): Phoenix related

### Check if we can use Stig's apartment as pilot

05/12/2021 12:32 PM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	05/12/2021
<b>Priority:</b>	Normal	<b>Due date:</b>	06/08/2021
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

**#1 - 05/12/2021 12:32 PM - Leif Häggmark**

- Status changed from New to Resolved

**#2 - 06/08/2021 02:41 PM - Leif Häggmark**

- Sprint changed from Sprint 41 to Sprint 42

**#3 - 06/22/2021 03:18 PM - Leif Häggmark**

- Sprint changed from Sprint 42 to Sprint 43

**#4 - 08/16/2021 01:20 PM - Leif Häggmark**

- Sprint changed from Sprint 43 to Sprint 44

**#5 - 09/07/2021 09:10 AM - Leif Häggmark**

- Status changed from Resolved to Closed